



# Health Care Delivery In Prince George's County - Potential Future UMMS Role

## Phase One

(A)

3-4 months

- Defines vision
- Identifies high-level strategies, goals & objectives
- Achieves consensus

Complete  
Fall 2010

2010

(B)

18-24 months

- 3 Step Process
- Develops short-term and long-term strategic and financial plans
- Begins improving financial and quality performance

2012

## Phase Two

3 years

- Strengthen medical staff and clinical programs
- Improve financial performance
- Plan new Regional Medical Center/obtain CON
- Plan for governance transition

2015

## Phase Three

Year 6 and beyond

- Transition governance
- Construct and operationalize new Regional Medical Center
- Build out primary/ambulatory network
- Continue focus on improving financial and quality performance
- New Regional Medical Center opens

2021



# Anticipated Prince George's Project "Events"

- Maryland Health Care Commission (MHCC) Action on Regional Medical Center (RMC) Certificate of Need October 20, 2016
- Initiate in depth transaction (due diligence) and transition planning/execution November, 2016
- File Hart/Scott Rodino (anti-trust) January, 2017
- Complete Definite Agreement January, 2017
- Complete Transaction Requirements/Due Diligence February/March, 2017
- Closing March/April 2017
- Transition Planning/Execution December, 2017
- Ceremonial Ground Breaking Summer, 2017
- RMC Completion Fall, 2020



 Management Services Contract