Appendix C: 2011 Mitigation Actions from the Prince George’s County and the City of Laurel Hazard
Mitigation Plan

Appendix C - 2011 Mitigation Actions

The following tables provide updated to the actions committed to by Prince George’s County
and the City of Laurel for the 2011 Prince George’s County and the City of Laurel Hazard
Mitigation Plan. The county’s Actions are presented first with the city’s following.
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Prince George’s County 2011 Mitigation Actions

2017 Action
Update
Acti H d
N i 1(;n Previously Action Strategy Lead Office Ad;zar d Priority = (continued/ 2017 Notes - Individual Actions
umber resse
cancelled
/completed?)
Partner with FEMA/MDE
to Update Flood Hazard
M ing; Use Updated Lead:
Mapp%ngf S;_ ll: are Dea tment of Annually, DoE mails letters to residents
apping for Ris epartment o . .
Reduction. Public Environmental Riverine oceupying flood prone structures to inform them
In " ’ Use th R Floodi about flood hazards, recommend precautionary
nformation. Use the esources ooding; . . ) .

County - 1 A-1 sed flood . S ) Coast ig High No Action |measures and advise on how to protect their
revised flood maps to upport: oasta i .
refine DER’s mailing list ~[Maryland- Flooding property from flood damage. DoE’s mailing list
for public information National Capital of flood prone properties will be updated to

include additional
efforts to owners of Park & Planning fheiide additiona
property determined to be
impacted by flood hazards.
Partner with FEMA/MDE
to Update Flood Hazard
. Lead:
Mapping; Use Updated
. . Department of
Mapping for Risk ) .
. . Environmental Riverine .
Reduction. At-Risk R Floodi The new FIS and FIRM recently became effective
esources ooding; . . . Lo

County - 2 A-2  Buildings. Use the revised S N Coast ;5 High Continued |on September 16, 2016. Work on this action is

flood maps to refresh HPPOLt oas'a progress.
] ) L Maryland- Flooding
details on at-risk buildings, ; .
. National Capital
such as predicted depths of ,
Park & Planning

water for different
frequency flood events.
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Prince George’s County 2011 Mitigation Actions

2017 Action
Update
Acti Hazard
cHon Previously Action Strategy Lead Office asar Priority  (continued/ 2017 Notes - Individual Actions
Number Addressed
cancelled
/completed?)

Partner with FEMA/MDE
to Update Flood Hazard

. Lead:
Mapping; Use Updated

. . Department of
Mapping for Risk Environmental Riverine
Reduction. Private ) The new FIS and FIRM recently became effective

. L Resources Flooding; . .
County - 3 A-3  |Nonprofit Buildings. SubPOt: Coastal High Continued |on September 16, 2016. Staff may now proceed
Search the updated list of pport ) with addressing this action item.
) Maryland- Flooding
flood-prone properties to i )
o National Capital

determine if any are owned .

) ) Park & Planning
by private nonprofit
organizations.
Stream Corridor
Assessment. Work with
The M-NCPPC to analyze
the Stream Corridor Department of

Assessment data in order |Environmental
to generate a report of the |Resources
Assessment. Use the The Maryland- | Streambank

County - 4 B resulting report to National Capital Erosion High Continued
prioritize stabilization Park & Planning
projects, especially if Commission -
funding from outside Debbie Tyner

resources is available for
mitigation of

environmental impacts.
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Action

Previously Action Strategy

Number

Conduct Flood Audits of
Selected Buildings. Flood
Audits. Conduct flood
audits of +16 public
buildings (County, The M-
NCPPC, and City of

Lead Office

Hazard
Addressed

Prince George’s County 2011 Mitigation Actions

Priority

2017 Action
Update
(continued/
cancelled

/completed?)

2017 Notes - Individual Actions

The County obtained grant funds to support this
action in 2008. Using the existing flood data to
identify buildings predicted to have flood depths
of more than 3 feet for the future condition, 100-
year flood, more than 80 non-residential property
owners were contacted and offered free flood
audits. Owners of 14 properties responded,
including a church. A number of public buildings

Laurel) and 14 non- Department of Riverine in the County have been identified for audit,
residential buildings of ) Flooding; ) including 13 buildings and structures and the two
County - 5 C-1 Environmental High Completed . .
owners who accept an offer Resources Coastal schools that were identified in the 2005 Plan as
for the audit. Additional Flooding having some degree of flood risk. The City of
audits may be conducted if Laurel requested inclusion of the building
more Owners express recently acquired for the police station. In 2010,
interest. See Section 5.5.1 all of above flood audits had been completed and
and Appendix D for the a Summary Report of Floodproofing Audits was
summary report of audits completed in March, 2011. The County completed
conducted in Spring 2010. a repetitive loss area analysis in 2015 and
conducted audits of residential structures as part
of this analysis.
Anacostia Levee Department of The levee improvement work has been completed
Improvements. Work with [Environmental Riverine for the Brentwood, Edmonston-Bladensburg and
County - 6 D-1 the Corps of .Englneers to |[Resources Flooding/Lev|  High Continued Rlverd'ale-Hyatts.vﬂle levee systems. FEMA has
pursue funding to Department of ) accredited these improved levee systems. The
implement the levee Public Works & ee Failure County continues to make progress towards
improvement work. Transportation accreditation of the Allison Street Flood Protection
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Prince George’s County 2011 Mitigation Actions

2017 Action
Updat
Action Hazard pdate

Previously Action Strategy Lead Office Addressed Priority  (continued/ 2017 Notes - Individual Actions

Numb
Hmoer cancelled

/completed?)

System [levee]. This project is at 100% design and
the project has been awarded. The anticipated
start date of the construction is October 2016.

Expansion of Flood
Warning Notifications.

D tment of
Update the flood warning E ep.ar e f 1 Riveri
system notification lists an1r0r1mer1 2 Fllve;.me The new FIS and FIRM recently became effective
esources ooding; ) )
County - 7 E-1 |used in the W.A.R.N. : & High Continued |on September 16, 2016. Staff may now proceed
) . Office of Coastal . . . .
system with the list of ) with addressing this action item.
. Emergency Flooding
flood-prone properties
Management

based on revised flood

maps.
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Prince George’s County 2011 Mitigation Actions
2017 Action

Update
Acti SEVA G
cHon Previously Action Strategy Lead Office Ad;zar d Priority  (continued/ 2017 Notes - Individual Actions
resse

Numb
Hmoer cancelled

/completed?)

While the County sends annual mailings to
occupants of flood prone structures to inform

Hazardous Materials, them that their structures are at risk for flooding
Pollutants, and Flood and to provide advice on how to protect their
Hazard Areas. Using the persons and properties, guidance on how to
revised Flood Maps, check |Fire/EMS reduce incidents of flood-related pollution has not
locations of HazMat sites, |Department of Riverine been provided for occupants of properties where
NPDES sites, and other Environmental Flooding; hazardous materials are handled or stored. The
County - 8 F-1  |land uses; if found to be in |Resources Coastal ’ High Continued |new FIS and FIRM recently became effective on
flood hazard areas, Maryland Flooding September 16, 2016. An updated list of properties
communicate with Department of which are located in the FEMA flood hazard area
owner/handler regarding |the Environment may be generated using the September 16th
risk and appropriate mapping data. Staff will assess how best to
response and protection communicate with the subject property owners
measures. about risk, appropriate response and protection

measure to reduce chances for waterborne
pollution.
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Action
Number

Previously

Action Strategy

Continue to Support

Lead Office

Hazard
Addressed

Prince George’s County 2011 Mitigation Actions

Priority

2017 Action
Update
(continued/
cancelled

/completed?)

2017 Notes - Individual Actions

during periods of extreme
heat and extreme cold.
Information could be
added to the Family
Services” web page.

Family Services

Regional Drought Department of
Response and Planning.  |Environmental
Continue the County’s Resources
County - 9 G-1  |commitment and Washington Drought High Continued |MWCOG continues to monitor along with WSSC.
participation with the Suburban
MWCOG and WSSC when |Sanitary
drought awareness Commission
responses are activated.
Senior Citizens and DEFS provides the following to senior citizens
Extreme Weather. Family regarding extreme cold: 1. PSA on News Channel
Services should continue 8 and CTV; 2. Fact Sheets including: 7 Winter
its outreach to seniors Safety Tips; Dressing Warmly; Times for Keeping
County-10|  H-1 about health and safety Department of Winter Storm|  High Continued Warm Inside and Winter Weather Preparedness.

Senior Citizens that participate in the daily
nutrition program are provided extra frozen
meals during the winter months of January,
February and March in addition to the hot meals
they receive daily.
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Prince George’s County 2011 Mitigation Actions
2017 Action

Update
Acti SEVA G
cHon Previously Action Strategy Lead Office Ad;zar d Priority  (continued/ 2017 Notes - Individual Actions
resse

Numb
Hmoer cancelled

/completed?)

Evaluate Options to
Address Existing Buildings
Subject to Unstable Soils.
dentify existing buildings Seven properties in the Fort Washington area
that are located on

Marlboro Clays and that

are reported to be

were acquired through FEMA Hazard Mitigation
Assistance funds during the planning period.

experiencing or likely to

P . & ] Y DoE will continue to address endangered
experience foundation ]
structures through our Capital Improvement

damage. Examine and Department of Land
g . p_ . . Program (CIP). Their CIP budget includes an
County - 11 I-1 share information about  |[Environmental Movement/ High Continued o )
) appropriation for addressing endangered
options that may be Resources Unsafe Lands

i structures. Buildings that are found to be subject
considered by owners, )
. . . to unstable soils and that are reported be
including foundation o . . )
e ) experiencing or likely experience foundation
stabilization, foundation o . .
) i damage may be eligible for projects entailing
reconstruction, relocation ; . . L
L reconstruction, relocation, demolition/acquisition
of buildings, or
. C . etc.
demolition/acquisition. If

determined appropriate,
pursue funding to facilitate

mitigating future damage.
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Prince George’s County 2011 Mitigation Actions

2017 Action
Update
Acti H d
cHon Previously Action Strategy Lead Office asar Priority  (continued/ 2017 Notes - Individual Actions
Number Addressed
cancelled
/completed?)
Coordinate the Buildi
cordina‘e ;e 1_11 e The building code has been updated to cite the
Code & Floodplain - . g1
. . 2015 editions of International Building Code,
Ordinance. Review ) ) .
terials to b dedb International Residential Code for One- and Two-
atena’s To be provided by Department of Family Dwellings, International Mechanical Code
the Maryland Department ) . o )
. Environmental Riverine etc. Also, the County Council introduced Bill CB-
of the Environment to .
Resources Flooding; . ) 38-2016 on June 7, 2016 for the purpose of
County - 12 J-1 compare the flood- High Continued ] . .
esistant brovisions of the Department of Coastal amending the County’s Floodplain Ordinance to
P o Public Works & Flooding be consistent with the State of Maryland’s Model
Maryland building code ) . .
Transportation Floodplain Management Ordinance (May 2014),
and the County’s ) ) ]
] . which meets the requirements of the National
Floodplain Ordinance and o
) Flood Insurance Program (the “NFIP”). This bill
determine the best way to
] ] was adopted September 13, 2016.
avoid conflicts.
Flood Mitigation Projects.
The County periodically
updates data on L
L Riverine
floodprone buildings. Department of ] After 2011's TD Lee, damage assessment reports
. Flooding; . . . . L . L
County - 13| K-1  |After flood events, the Environmental Coastal High Continued [included identification to determine mitigation
County will evaluate Resources Fl oacsl'a needs
oodin
whether to pursue funding 8
to implement flood
mitigation projects.
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City of Laurel 2011 Mitigation Actions

2017 Action
. Update
Action Previously Action Strategy Lead Office Hazard Priority (conliinued/ 2017 Notes - Individual Actions
Number Addressed
cancelled
/completed?)
Partner with FEMA/MDE to
Update Flood Hazard The revised flood studies have been
Mapping; Use Updated completed and approved by FEMA on
Mapping for Risk Reduction. |Development Riverine September 16, 2016. A new FIRM has been
Continue to Pursue Flood Management Flooding; completed and approved by FEMA. The
Laurel - 1 A-4  Map Revision. Use the Office; City Coastal ’ High Complete delineations of the flood elevations and
revised flood maps to Administrator’s Flooding floodplain boundaries have been established.
encourage property owners to [Office A complete evaluation of the new expanded
purchase flood insurance and floodplain along with the structures identified
take steps to mitigate future within this floodplain must be completed.

flood damage.
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Action
Number

Laurel -2

Previously

C-1

Action Strategy

Conduct Flood Audits of
Selected Buildings. Flood
Audits. Conduct flood audits
of +16 public buildings
(County, The M-NCPPC, and
City of Laurel) and 14 non-
residential buildings of
owners who accept an offer
for the audit. Additional
audits may be conducted if
more owners express interest.
See Section 5.5.1 and
Appendix D for the summary
report of audits conducted in
Spring 2010.

City of Laurel 2011 Mitigation Actions

Lead Office

Department of
Environmental
Resources

Hazard

Addressed

Riverine
Flooding;
Coastal
Flooding

Priority

High

2017 Action
Update
(continued/
cancelled
/completed?)

Complete

2017 Notes - Individual Actions

The County obtained grant funds to support
this action in 2008. Using the existing flood
data to identify buildings predicted to have
flood depths of more than 3 feet for the future
condition, 100-year flood, more than 80 non-
residential property owners were contacted
and offered free flood audits. Owners of 14
properties responded, including a church. A
number of public buildings in the County
have been identified for audit, including 13
buildings and structures and the two schools
that were identified in the 2005 Plan as having
some degree of flood risk. The City of Laurel
requested inclusion of the building recently
acquired for the police station. In 2010, all of
above flood audits had been completed and a
Summary Report of Floodproofing Audits
was completed in March, 2011. The County
completed a repetitive loss area analysis in
2015 and conducted audits of residential
structures as part of this analysis.
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Action
Number

Previously

Action Strategy

Anacostia Levee

City of Laurel 2011 Mitigation Actions

Lead Office

Hazard
Addressed

Priority

2017 Action
Update
(continued/
cancelled
/completed?)

2017 Notes - Individual Actions

. Department of
Improvements. Expansion of )
) e Environmental L
Flood Warning Notifications. Riverine . o .
. Resources ) . This action item does not affect the City of
Laurel - 3 D-2  [Pending approval of new Flooding/Lev| Medium Cancelled )
Department of . Laurel. Remove from List.
flood maps. Hazard Public Works &| €° Failure
Addressed: Riverine Flooding ubtic Yor _S
) Transportation
and Coastal Flooding.
WSSC completed revised Emergency Action
Plans for both Brighton and Duckett Dams in
March, 2016. Dam emergency notifications
Expansion of Flood Warning |Department of procedures have been reviewed and updated
Notifications. Providenew  |[Environmental | Riverine and shared with the City of Laurel. The new
Laurel - 4 .2 floodplain mappir.lg t(.) WSSC ResF)urces Flooding; High Complete notifi.cation Pr?cedure§ must be tested and.l
and update coordination and |Office of Coastal exercised within the City of Laurel and Prince
flood warning notification Emergency Flooding George’s County to identify any shortfalls or
procedures. Management procedures that need to be amended.

Expanded floodplain areas must be addressed
in relationship to areas effected by a release of
water from the dams.
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Action
Number

Previously

Action Strategy

Continue to Support Regional
Drought Response and
Planning. Continue the City’s
commitment and participation

City of Laurel 2011 Mitigation Actions

Lead Office

Department of
Environmental

Hazard

Addressed

Priority

2017 Action
Update
(continued/
cancelled
/completed?)

2017 Notes - Individual Actions

The MWCOG in cooperation with WSSC has
addressed the need for water conservation
efforts during drought conditions within the

with the MIWCOG and WSSC Resou.rces . . C%ty of Laurel fmd surrounding areas. The
Laurel - 5 G-2 hen d ht Washington Drought High Continue City of Laurel is now a full member of
when arotig awareness Suburban MWCOG and will work within the numerous
responses are activated. . . . . .
. . Sanitary committees in preparing for, responding to,
Examine appropriate water o . . . L
) Commission and mitigating drought conditions within the
conservation measures for .
. . - City of Laurel.
City Office buildings.
The MWCOG in cooperation with WSSC has
Department of addressed the need for water conservation
. . Environmental efforts during drought conditions within the
Continue to Support Regional . )
Resources City of Laurel and surrounding areas. The
Drought Response and . . . . .
Laurel - 6 G-3 Plannine. Hazard Add 4 Washington Drought | Medium Continue City of Laurel is now a full member of
b anm?f. azat TS IS iburban MWCOG and will work within the numerous
rought.
& Sanitary committees in preparing for, responding to,
Commission and mitigating drought conditions within the

City of Laurel.
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City of Laurel 2011 Mitigation Actions
2017 Action

Action . . . Hazard .. Upfiate _ X
Previously Action Strategy Lead Office Priority (continued/ 2017 Notes - Individual Actions
Number Addressed

cancelled

/completed?)

The City of Laurel has started 2 major projects
earmarked to assist in identifying Flood
Mitigation Projects. The first project is to
enroll in FEMA’s Community Rating System

Flood Mitigation Projects. (CRS). This ISO led program will enhance the
Flood Mitigation Projects. Riverine City’s flood insurance rating which directly
_ Department of . . . .
L w K2 After flood events, the City Envi tal Flooding; High/ Conti equates into lower costs for both the City and
aurel - - nvironmenta ontinue
will evaluate whether to Coastal Medium the citizens currently enrolled in the NFIP.
] . Resources . ..
pursue funding to implement Flooding The second project is a contract for the
flood mitigation projects. development of the City’s first Hazard

Mitigation Project which will identify specific
risk reduction projects and assist in applying
for Federal and State sponsored grants to

support these projects.
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