

## East Riverdale – Beacon Heights Sector Plan Revised Schedule (Six-Month Extension)

<b>Project Milestone Task</b>	<b>Existing Schedule</b>	<b>Meeting/Action Date</b>	<b>Legal Deadline Date</b>
<b>Planning Board Initiation</b>	September 24, 2015	September 24, 2015	N/A
<b>District Council Plan Authorization</b>	October 13, 2015	October 13, 2015	October 24, 2015
<b>Planning Board Permission to Print</b> <i>(6 month extension built in)</i>	November 3, 2016	May 4, 2017	May 15, 2017
<b>Planning Board Public Facilities Consistency 60-day Referral</b>	November 3, 2016	May 4, 2017	May 15, 2017
<b>PB transmittal of Public Facilities element of the plan</b>	November 11, 2016	May 5, 2017	N/A
<b>Identification of Public Facility Inconsistencies By District Council Resolution</b>	March 14, 2017	July 11, 2017	October 11, 2017
<b>First Joint Public Hearing</b> <i>(Required within 90 days after PTP) (Record Close 7/26/2017)</i>	February 21, 2017	July 11, 2017	August 1, 2017
<b>Planning Board Work Session on digest &amp; staff recommendations</b> <i>(Staff required to complete Digest 2 month after close of public hearing record)</i>	April 13, 2017	September 14, 2017	September 25, 2017
<b>Planning Board Adoption</b> <i>(Required within 3 months of the Public Hearing)</i>	April 13, 2017	September 28, 2017	October 11, 2017
<b>Planning Board Transmittal of Adopted Plan to District Council</b> <i>(Required within 30 days of Adoption)</i>	May 2 or 9, 2017	October 13, 2017	October 28, 2017
<b>District Council Work Session on Adopted Plan</b>	May 30, 2017	October 24, 2017	NA
<b>District Council Resolution of Approval OR Amendments</b> <i>(Required within 2 months of receipt of transmittal)</i>	June 20, 2017	November 7, 2017	January 13, 2018
<b>Second Joint Public Hearing on Amendments</b> <i>(Record Close 1/16/2018)</i>	July 11, 2017	January 9, 2018	NA
<b>Planning Board Comments</b> <i>(Required before Council Action)</i>	July 31, 2017	February 1, 2018	NA
<b>Planning Board Transmittal</b>	July 31, 2017	February 2, 2018	NA
<b>District Council Work Session on Plan and Amendments</b>	September 12, 2017	February 13, 2018	NA
<b>District Council Resolution of Approval</b> <i>(Required within 3 months of the decision to hold 2<sup>nd</sup> Public Hearing i.e. Date of Resolution of Amendments)</i>	September 19, 2017	February 27, 2018	March 6, 2018
<b>Full Commission Certification</b>	TBD	TBD	TBD