
 

 

 May 5, 2025 
 

M E M O R A N D U M 
 

TO:  Edward P. Burroughs, III, Chair 
  Committee of the Whole (COW)  
 
FROM: Joseph R. Hamlin 
  Director of Budget and Policy Analysis  
 
RE:  Proposed FY 2026 - FY 2031 Capital Improvement Program   
 
The Proposed FY 2026 - 2031 Capital Improvement Program (CIP) consists of various projects 
totaling nearly $4.1 billion, including projects for the County and the Maryland-National Capital 
Park and Planning Commission (M-NCPPC). The table below provides a summary of the FY 2026 
- 2031 Proposed Capital Improvement Program Expenditures by agency.  
 
Since FY 2024, the Office of Central Services (OCS) has overseen the Capital budgets for OCS, 
the Police Department, and the Department of Corrections. Beginning in FY 2026, OCS will 
manage projects for major renovation, replacement, or new construction of Fire/EMS stations.  
These projects were previously managed internally by the Fire/EMS Department. This change is 
a continuation of the effort to centralize CIP project management. However, not all Fire/EMS 
projects will be managed by OCS in FY 2026, and existing Fire/EMS projects will remain with 
that Agency. See the FY 2026 - 2031 CIP book for additional details. 
 

AGENCY/PROGRAM FY 2026 PROPOSED 
CAPITAL BUDGET

FY 2026 - 2031 
PROPOSED 

CAPITAL PROGRAM

Board of Education 215,605$ 1,323,072$ 
Parks Department / M-NCPPC                           290,072 1,037,193 
Public Works and Transportation                           111,991 628,271 
Stormwater Management                           102,391 486,234 
Office of Central Services                             54,574 291,588 
Community College                             19,949 171,901 
Department of the Environment                               7,340 38,481 
Memorial Library                               3,258 30,999 
Redevelopment Authority                               2,336 23,097 
Health Department                             14,900 22,906 
Fire/EMS                               7,426 32,436 
Courts                               3,000 18,000 
Federal Programs                               5,614 5,614 
Office of Information Technology                               3,000 3,000 
TOTAL  $                       838,456  $                   4,109,792 

Summary of the Proposed FY 2026 - 2031
Capital Improvement Program Expenditures 

(in thousands)

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/FY%202026-2031%20Proposed%20CIP.pdf
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TOTAL PROGRAM EXPENDITURES: $4,112,792,000 
 

 
 

TOTAL PROGRAM REVENUES: $4,002,163,000 
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Details of the proposed FY 2026 – FY 2031 CIP for the following agencies are included in this 
report and are being presented to the Committee of the Whole (COW) for discussion on May 5 
and 6, 2025.  
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OFFICE OF CENTRAL SERVICES 
CIP Book, pp. 309-368 

Overview 
 
The Office of Central Services (OCS) oversees the Capital budgets for OCS, the Police 
Department, and the Department of Corrections. Beginning in FY 2026, it will also manage 
projects for major renovation, replacement, or new construction of Fire/EMS stations. 
 
 Beginning in FY 2026, the combined FY 2026-2031 Capital Improvement Plan for all four (4) 

of these agencies is presented below. Some projects stayed with the Fire Department because 
their staff are so entrenched in its management that the Administration thought it would be 
more efficient to keep Fire staff in the lead on those projects than try to start from scratch with 
OCS staff. Most of the projects OCS took were either not started or on hold.  
 
ο The Office of Central Services is responsible for the planning and construction of county 

buildings and related activities. OCS operates, maintains, and renovates all County 
facilities and new Fire Stations, which include: 

 Roof repairs, concrete, and other interior/exterior needs; 
 Replace or repair mechanical, electrical, plumbing, and life-safety systems; 
 Renovate surplus schools for citizen and administrative use; 
 Renovate offices to better utilize existing space; 
 Convert building systems from electricity/fuel operations to more energy efficient systems; 

and 
 Renovate buildings to comply with applicable health, safety, and Americans with 

Disabilities Act (ADA) code regulations. 
 

ο The FY 2026 – FY 2031 Proposed CIP for Office of Central Services is approximately 
$1.3 billion and includes 53 projects. This represents a significant increase in the number 
of projects managed by the Office compared to the 21 projects listed in the FY 2025 - FY 
2030 CIP. 
- Appendix A1-A3 of this report provides a list of all 53 of the projects for the Office of 

Central Services’ from the Proposed FY 2026 - FY 2031 CIP Book pages 313-315. The 
list includes the project ID#, name, address, Council District, class, total project cost, 
and completion date. 

 
ο Total expenditures of approximately $54.6 million are being budgeted in FY 2026. Funding 

of approximately $56.1 million is being proposed in FY 2026 for eleven (11) of the fifty-
three (53) projects sourced from GO Bonds (~$42.8M) and Other (~$13.2M). 

 
ο The total budget includes all funds expended to date (~$330.2M), estimated expenditures 

for FY 2025 (~$112.8M), the total expected expenditures for the next six (6) years 
(including the proposed budget year ~$291.6M)), and the dollars anticipated for the 
projects beyond 6 years (~$560.8M).   

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Office%20of%20Central%20Services_8.pdf
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The accompanying table summarizes the expenditure and funding for the Office of Central 
Services’ Proposed FY 2026 - FY 2031 CIP.  
 

 
 
Office of Central Services Specific  
 

1. Central Control/Administrative Wing Expansion   
 Description: This project will expand the County Detention Center Administrative 

Building by 8,000 square feet to allow more space for central control operations, 
storage, and office space. 

 In FY 2026, it is in the design phase and includes major updates to the control room 
software.  

 Construction is expected to begin in FY 2027.  
 Cumulative appropriation will support the planned work in FY 2026. 
 The total project costs have increased due to inflation.  
 

2. The County Administration Building (CAB) Refresh Project  
 Description: This project provides for restoration, upgrade, modernization, 

infrastructure reconstruction, and rehabilitation of major systems, including fire, 
heating, ventilation and air conditioning, boiler and machinery, and general facelift.  

 In FY 2026, construction will continue to update critical systems like HVAC, 
plumbing, fire, windows, the roof, elevator upgrades, code-compliant bathrooms, and 
general renovations.   

 Plans to move several agencies (Sheriff and certain functions of the Clerk of the Circuit 
Court) to the CAB.  

 The Office of the Sheriff is expected to move into the facility in the spring of FY 2026.  
 The total project costs have increased due to inflation and revised cost estimates. 
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3. The County Building Renovations II Project  
 Description: This project provides funding for renovations and repairs to county-owned 

properties. Funds may be used to purchase land in conjunction with renovation projects 
and to build out spaces newly acquired or leased by the County. Lead and asbestos 
abatement, environmental remediation, energy efficiency projects, and construction 
costs to meet ADA requirements may also be completed pursuant to this project.  

 The Facilities Master Plan (FMP), funded by the American Rescue Plan Act (ARPA), 
detailed maintenance and structural upgrades for each County building. In FY 2026, 
funding will continue to support the implementation of the recommended upgrades.  

 An additional $2.75 million will be allocated for upgrades at the animal shelter. The 
renovations will improve the safety, health, and welfare of staff, pets, visitors, and 
volunteers. 
 

4. The National Harbor Public Safety Building Project  
 Description: This project involves constructing a joint public safety facility at National 

Harbor, which will include the Maryland National Capital Park Police, Prince George's 
County Police, and Fire/EMS departments, as well as a community room.  

 This project is in the permitting phase and will begin the procurement process in FY 
2026.  

 The balance of a $1 million contribution from the developer is also pending to begin 
the procurement process. The contribution is milestone driven as follows: 

 The County received the initial $100,000 in July 2021, as required in the 
original agreement with the Peterson Company, once an architecture and 
engineering team was on board.  

 The amended agreement with the Peterson Company states that $500,000 is due 
once the foundation is complete.  

 Additionally, $250,000 is due when the roof is complete.  
 Finally, the remaining $250,000 is due upon temporary and/ or permanent use 

and occupancy. 
 As of March 2025, the Chesapeake Bay Critical Area review is needed and is presently 

underway for approval. Once that is complete, DPIE will issue a construction permit to 
proceed. Once the construction permit is issued, the project will go out to bid. The 
bidding process should take only 4-6 weeks. 

 The total project costs have increased due to inflation.  
 'Other' funding in FY 2026 is public safety surcharge revenue. 

 
5. The Prince George’s Homeless Shelter Project  

 Description: This project will replace the current 81-bed emergency and transitional 
shelter.  The shelter would also offer on-site employment readiness/job placement 
assistance, computer training, substance abuse services, life skills training and medical 
care.    

 The design phase will be complete in FY 2025 and construction will begin in FY 2026.  
 The total project costs have increased due to inflation and revised cost estimates to 

stabilize poor site conditions. 
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6. The Promise Place Children’s Shelter Project  
 Description: This project will provide new housing for an average of 50 homeless and 

unaccompanied youth and young adults ages 13-24 experiencing homelessness in 
Prince George's County. Included in this shelter will be work space for street outreach, 
24/7 case management, family reunification teams and appropriate crisis intervention 
services providers. The shelter includes a drop-in space for day/evening informal youth 
engagement with access to storage, showers, computers, workshops, basic health care 
and food.  

 In FY 2025 land was purchased and in FY 2026 a parking feasibility study and a small 
construction project are planned.  

 The total project costs have increased due to inflation. 
 

7. The Shepherd’s Cove Family Shelter Project 
 Description: This project provides for the expansion and retrofitting of existing housing 

for families with children experiencing homelessness in Prince George's County. This 
includes work space for street outreach, case management and appropriate crisis 
intervention services. The shelter will provide drop-in space for day/evening informal 
engagement with access to storage, showers, computers, workshops, basic health care 
and food. It will have single room transitional housing units with support services, 
affordable housing units for mixed populations including seniors with limited income 
and a series of store fronts with affordable rent for leasing. 

 Will complete the design and permitting phase FY 2025 and construction is expected 
to begin in FY 2026.  

 The total project costs have increased due to inflation.  
 Cumulative appropriation will support the planned work in FY 2026. 
 

8. The Special Operations Division (SOD) Facility project 
 Description: This project will accommodate the Special Operations Division. 
 The main project will be complete in FY 2025, which continues with the renovation of 

the community space portion of the project at the former Barlowe Road site. 
 The Boys and Girls Club subproject will continue construction into FY 2026.  
 The total project costs have increased due to design changes. 
 SOD has $570,000 in public safety surcharge revenue in FY 2025. 
 Other' funding in FY 2026 is public safety surcharge revenue.  

 
9. The Warm Nights Homeless Shelter 

 Description: This project is to purchase, renovate and/or build a new expansion facility 
to permanently add critical emergency shelter beds for persons experiencing 
homelessness. The facility will provide up to 65 overflow shelter beds in one or more 
fixed locations.  

 The original appropriation of $8 million was quickly starting the project with the 
American Rescue Plan Act grant funds.  

 Now that the funding source is general obligation (GO) bonds and the project is pushed 
to the future, the funding for this project is aligned with benchmark costs for a shelter 
of similar scope, including inflationary costs associated with the delay at $8.7M. 
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10. Contingency Appropriation Fund 
 Description: This project authorizes the County Executive to approve appropriation 

transfers up to $250,000 for approved projects. Amounts over $250,000 and new 
project authorization under $250,000 will require County Council approval. The 
project provides a mechanism for transferring appropriations and funds to approved 
projects and is a source of minor cash outlays. It also provides the means to temporarily 
charge blanket encumbrances pending permanent cost allocation and serves as a 
holding account for federal, State or other funds received unexpectedly. No funds will 
be spent from this project for this latter purpose. 

 The total project cost is $60 million, $0 million is estimated to be expended in FY 2025, 
and $10 million is proposed for FY 2026. 

 Estimates used for programming are sometimes lower than the final construction costs 
due to inflationary increases or other unanticipated problems. Small CIP projects and 
capital expenditures are also occasionally required to correct unforeseen problems. 

  
11. County Administration Building Refresh 

 Description: This project provides for restoration, upgrade, modernization, 
infrastructure reconstruction, and rehabilitation of major systems, including fire, 
heating, ventilation, and air conditioning, boiler and machinery, and a general facelift. 

 Construction continues with plans to move several agencies to the County 
Administration Building. The Office of the Sheriff will move in the spring of 2026. 
There are plans to upgrade critical systems like elevator upgrades, code compliant 
bathrooms and HVAC systems. The total project costs have increased due to inflation 
and revised cost estimates. 

 The total project cost is 49 million, $7.6 million is estimated to be expended in FY 
2025, and $20.4 million is proposed for FY 2026. 

 
12. Domestic Violence/Human Trafficking Shelter 

 Description: This project provides a shelter for domestic violence and human 
trafficking victims in the southern part of the County 

 Victims of domestic violence and human trafficking can seek shelter and safety in the 
facility. 

 The total project cost is 10.8 million, $399,000 is estimated to be expended in FY 2025 
and no funding is proposed for FY 2026. 

 The total project costs have increased due to inflation. 
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Department of Corrections 
 

1. Central Control/Administrative Wing Expansion 
 Description: This project will expand the County Detention Center Administrative 

Building by 8,000 square feet to allow more space for central control operations, 
storage, and office space. 

 The total project cost is $5.9 million, 3.6 million is estimated to be expended in FY 
2025, and $0 is proposed for FY 2026. 

 In FY 2026, funding will support the continuation of the design for the expansion. 
Construction is expected to begin in FY 2027. The The total project costs have 
increased due to inflation. Cumulative appropriation will support the planned work in 
FY 2026. 

 
2. Community Corrections Complex 

 Description: The Community Corrections Complex is an expansion to house all the 
alternative to incarceration programs, which consist of home detention, pretrial release 
case management, drug laboratories, and community service programs.  

 The total project cost is $11.1 million, $566,000 is estimated to be expended in FY 
2025, and $10.6 million is proposed for FY 2026. 

 The Department of Corrections training facility currently houses the alternative to 
incarceration programs. The department will implode the 40-year-old residential home 
known as the Butler Building and construct the expansion of the Community Release 
Center (formerly known as the Work Release Facility) with the Community 
Corrections Complex. The Community Release Center provides housing for adult male 
and female offenders as an alternative to incarceration. 

 The total project costs have increased due to inflation. 
 

3. The Detention Center Housing Renovations Project  
 Description: The Detention Center Housing Renovations project will upgrade the 

original 14 housing units in the County Detention Center.  
 The planned upgrades include roof and HVAC replacements. The Detention Center 

Improvements 2 project supports exterior and public bathroom upgrades. Plans also 
include electrical, boiler, sewer ejector pumps, and critical equipment replacements.  

 FY 2026 funding supports the completion of the renovations to housing units 5 and 6 
and the beginning of renovations to units 14 and 15.  

 Each unit will be gutted and upgraded.  
 Repairs will continue for the sprinkler system, flooring, light fixtures, and plumbing.  
 The cost of repairs is based on current industry standards and yearly inflation in the 

construction business.   
 'Other' funding in FY 2026 is public safety surcharge revenue. 

 
4. Detention Center Improvements 2 

 Description: The Detention Center Improvements 2 project provides funding for 
renovations and improvements to various areas in the Detention Center. Funds are used 
to repair and upgrade mechanical, electrical and plumbing systems as well as replace 
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inoperable or obsolete major equipment. This project includes replacing the cooling 
tower, repairing the foundation to prevent water leaks in the basement and refurbishing 
inmate visiting booths. 

 The total project cost is $18.3 million, $10.1 million is estimated to be expended in FY 
2025 and $0 is proposed for FY 2026. 

 The Detention Center is over 30 years old. Mechanical systems and equipment are 
outdated and need to be overhauled. Structural problems in the facility need to be 
corrected. Security systems and technology need to be modernized.  

 FY 2026 funding will support the continuation of Phase III renovations. The 
renovations include upgrades to the public restrooms and the building's exterior and 
replacement of electrical, boiler equipment, sewer ejector pumps and other critical 
equipment. Cumulative appropriation will support the planned work in FY 2026. 

 
Police Department 
 

1. District IV Police Station 
 Description: This project will involve constructing a new, 20,000 square-foot District 

IV police facility in close proximity to the National Harbor and Tanger Outlets in Oxon 
Hill. 

 The total project cost is 17.5 million, however nothing has been expended so far and 
there is no funding proposed for FY 2026.  

 This site has been determined to potentially and effectively serve a community that is 
increasingly transient and reliant on immediate police services. This facility will allow 
the Prince George's County Police Department to more effectively serve the growing 
community while continuing to render services throughout District IV.  

 The total project costs have increased due to inflation. 
 

2. District V Police Station 
 Description: This project consists of a newly constructed police station to upgrade and 

relocate the existing district station on Brandywine Road in Clinton. District V services 
167 square miles. The new station will be located along the southern portion of the 
Route 301 corridor and will be approximately 20,000 square feet and contain sufficient 
space for both police and administrative functions. 

 The total project cost is 17.3 million, $450,000 has been expended so far, and there is 
no funding proposed for FY 2026.  

 The existing District V station was built in 1964 and needs to be upgraded to 
accommodate the required staffing.  

 The total project costs have increased due to inflation. 
 

3. The District VI Police Station Project  
 Description: This project involves constructing a new, 20,000-square-foot District IV 

police facility in Oxon Hill, close to the National Harbor and Tanger Outlets.  
 Supports the design and construction of a new station, including temporary swing space 

in the same location for officers during construction. 
 The total project cost is $20.9 million and $1 million is proposed for FY 2026.  
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 The total project costs have increased due to inflation. 
 

4. Driver Training Facility & Gun Range 
 Description: This project consists of constructing a driver training and testing facility 

to service the Police and Fire departments. This facility will replace the former training 
course, which is currently being used by the Department of the Environment for its 
lawn and yard waste recycling program. The facility will contain a precision driving 
course, a highway response and pursuit course, a skid pad to simulate wet-road 
conditions and miscellaneous support facilities.  

 The total project cost is $98.7 million, $80 million has been expended so far, and 
$797,000 is proposed for FY 2026.  

 FY 2026 funding supports legislative mandates for the Arts in Public Places and Clean 
Renewable Energy Technology in Public Buildings programs. Funding is allocated in 
the beyond years for a potential future project at the site. 
 

5. Forensics Lab Renovations 
 Description: This project consists of the consolidation of all forensic labs to include the 

DNA/Serology Laboratory, the Drug Analysis Laboratory, the Firearms Examination 
Unit, the Regional Automated Fingerprint Identification System (RAFIS) and the 
property warehouse.  

 The total project cost is $38.3 million, $31.8 million has been expended to date and 
$6.5 million is estimated to be expended in FY 2025. 

 Construction is expected to be complete in FY 2025. Outstanding costs reflect those 
required for fiscal closeout for final project closure. 
 

6. The FY 2026 budget for the Police Station Renovations Project  
 Description: This project provides needed improvements and rehabilitation of several 

Police Department facilities in various locations in the County.  This also includes 
installing new security systems as needed in various locations.  

 In FY 2026, there is an additional $3.0 million to support the implementation of the 
Facilities Master Plan (FMP) recommendations for police stations.  

 Funding will support code compliance, HVAC, bathroom and security camera 
upgrades.  

 'Other' funding in FY 2026 is public safety surcharge revenue. 
 
Fire/EMS – (OCS-Managed) 
 

1. Allentown FIRE/EMS 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1950. Currently, the facility accommodates a basic life 
support ambulance, engine, ladder truck and brush unit. This facility includes five fire 
station apparatus bays for fire engine trucks and other emergency vehicles. 

 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 
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 Several stations were designed and constructed prior to current operational 
performance needs. Issues such as aging electrical and mechanical systems plague the 
station with significant ongoing expenses for maintenance. This station is unable to 
adequately serve staffing goals, male/female staffing accommodations and ADA 
compliance. Additional improvements such as energy efficiency improvements, 
security improvements, disaster resilience and technologies to improve response time 
will be included. 

 The total project costs have increased due to inflation. 
 

2. Apparatus Maintenance Facility 
 Description: This new facility will consist of a 20,000 square foot building that will 

include a bay area to accommodate fire apparatus repairs, a breathing air maintenance 
repair shop, parts storage and administrative offices. The ideal location will be centrally 
located in the County and provide a secure and adequate area to park several apparatus 
outside in various states of repair.  

 The total project cost is $24.4 million, but $0 has been expended to date and $0 is 
proposed for FY 2026. 

 The existing facility is leased on an annual basis and does not provide sufficient space 
to fulfill the project.  

 The total project costs have increased due to inflation. 
 

3. Aquasco Fire/EMS 
 Description: This project provides funding for a new station in the general area of 

Aquasco Road and Doctor Bowen Road. This station is identified in the M-NCPPC 
Public Safety Facilities Maser Plan as a long-term priority.  

 The total project cost is $16.5 million, but $0 has been expended to date and $0 is 
proposed for FY 2026. 

 This station will have a three-bay drive through design to address the current and future 
needs of the Fire/ EMS Department. The station will incorporate traffic signalization, 
state-of-the-art fire station alerting, a health and wellness area and will have an outdoor 
training facility. The design will also incorporate LEED certified technologies, green 
energy initiatives and any required art in public places. 

 The total project costs have increased due to inflation. 
 

4. Beechtree Fire/EMS Station 
 Description: This project provides funding for a new four-bay fire/EMS station which 

will house an engine, an ambulance and a future special service. The facility will 
include a station alerting system designed to reduce response times, an exercise room, 
separate male and female sleeping/locker rooms, office space, an emergency generator 
and a training room.  

 The total project cost is $21.56 million, $558,000 has been expended to date and $0 is 
proposed for FY 2026. 

 This station will improve fire/EMS response times along the Route 301 corridor 
between Bowie and Upper Marlboro, which are currently at unacceptable levels. The 
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new station is consistent with the approved (March 2008) M-NCPPC Public Safety 
Facilities Master Plan and is listed as a high priority.  

 The total project costs have increased due to inflation. 
 

5. Beltsville Fire/EMS Station #831 
 Description: This project consists of replacing the existing station with a new four-bay 

fire/EMS station, which will house two engines, an aerial truck, a brush unit, a basic 
life support (BLS) ambulance and a Battalion Chief. The station will include a station 
alerting system designed to reduce response times, an exercise room, separate male and 
female sleeping/locker rooms, office space, an emergency generator and a training 
room. 

 The total project cost is $21 million, $9,000 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

6. Berwyn Heights Fire/EMS #814 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1968. This facility currently houses a basic life support 
ambulance, ladder truck and rescue squad. This facility includes four fire station 
apparatus bays for fire engine trucks and other emergency vehicles. 

 Several stations were designed and constructed prior to current operational 
performance needs. Issues such as aging electrical and mechanical systems plague the 
agency with ongoing expenses to maintain and service this facility. This station is 
unable to adequately serve the current and anticipated staffing needs, male/female 
staffing accommodation and ADA compliance. Additional improvements such as 
energy efficiency improvements, security improvements, disaster resilience and 
technologies to improve response time will be included.  

 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

7. Bowie Fire/EMS #839 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1957. This facility currently houses a BLS ambulance, 
engine, ladder truck and tanker. This facility includes three fire station apparatus bays 
for fire engine trucks and other emergency vehicles. 

 Several stations were designed and constructed prior to current operational 
performance needs. Issues such as significant site issues and aging electrical and 
mechanical systems plague the station with ongoing expenses to maintain service. This 
station is unable to adequately serve staffing goals, male/female accommodations and 
ADA compliance. Additional improvements such as energy efficiency improvements, 
security improvements, disaster resilience and technologies to improve response time 
will be included. 

 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 
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 The total project costs have increased due to inflation. 
 

8. Branchville Fire/EMS #811 
 Description: This project provides funding for a station relocation in the general area 

of the Capital Beltway and Baltimore Avenue. The existing facility does not meet the 
current and future needs of the Fire/EMS Department, and renovation options to 
maintain the facility in its current location are extremely limited. The proximity of the 
current facility to other fire/EMS facilities makes its location suboptimal for Fire/EMS 
Department staffing need 

 The station will have a three-bay drive through design to address the current and future 
needs of the Fire/ EMS Department. The station will incorporate traffic signalization, 
state-of-the-art fire station alerting, a health and wellness area and an outdoor training 
facility. The design will also incorporate LEED certified technologies, green energy 
initiatives and any required art in public places. 

 The total project cost is $16.5 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

9. Camp Springs Fire/EMS Station #827 
 Description: This fire station project will provide funding to construct a new fire station 

in the Camp Springs area. 
 The design will be a three-bay drive through to address the current and future needs of 

the Fire/EMS Department. The station will incorporate traffic signalization, state-of-
the-art fire station alerting, a health and wellness area and will have an outdoor training 
facility. The design will also incorporate LEED certified technologies, green energy 
initiatives and any required art in public places. Given projected development and 
congestion in the area, this fire station will reduce response times. 

 The total project cost is $16.5 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

10. Chillum Fire/EMS #834 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1951. This facility currently houses a BLS ambulance, 
engine and ladder truck. This facility includes three fire station apparatus bays for fire 
engine trucks and other emergency vehicles. 

 This facility is described in the M-NCPPC Public Safety Facilities Master Plan as a 
long-term priority. This is one of the busiest stations and needs significant 
improvements to accommodate service demand. Several stations were designed and 
constructed prior to current operational performance needs. Issues such as aging 
electrical and mechanical systems plague the system with ongoing expenses to maintain 
service. This station is unable to adequately serve staffing goals, male/female staffing 
accommodations and ADA compliance. Additional improvements such as energy 
efficiency improvements, security improvements, disaster resilience and technologies 
to improve response times will be included. 
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 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

11. Chillum Fire/EMS Station #844 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1951. This facility currently houses a BLS ambulance, 
engine and ladder truck. This facility includes three fire station apparatus bays for fire 
engine trucks and other emergency vehicles. 

 This facility is described in the M-NCPPC Public Safety Facilities Master Plan as a 
long-term priority. This is one of the busiest stations and needs significant 
improvements to accommodate service demand. Several stations were designed and 
constructed prior to current operational performance needs. Issues such as aging 
electrical and mechanical systems plague the system with ongoing expenses to maintain 
service. This station is unable to adequately serve staffing goals, male/female staffing 
accommodations and ADA compliance. Additional improvements such as energy 
efficiency improvements, security improvements, disaster resilience and technologies 
to improve response times will be included. 

 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

12. Clinton Fire/EMS #825 
 This project provides funding to complete a major renovation of the existing facility. 

This facility currently houses an ambulance, an advanced life support (ALS) 
ambulance, engine, ladder truck and a water supply unit. This facility includes six fire 
station apparatus bays for fire engine trucks and other emergency vehicles. 

 This facility is described in the M-NCPPC Public Safety Facilities Master Plan as a 
long-term priority. This is one of the busiest stations and needs significant 
improvements to accommodate service demand. Several stations were designed and 
constructed prior to current operational performance needs. Issues such as aging 
electrical and mechanical systems plague the system with ongoing expenses to maintain 
service. This station is unable to adequately serve staffing goals, male/female staffing 
accommodations and ADA compliance. Additional improvements such as energy 
efficiency improvements, security improvements, disaster resilience and technologies 
to improve response times will be included. 

 The total project cost is $10 million, but $0 has been expended to date, and $0 is 
proposed for FY 2026. 

 The total project costs have increased due to inflation. 
 

13. Fire Department Headquarters 
 Description: This project provides funding for the construction of a new office and 

assembly facility to contain all Fire/EMS Department leadership and management 
functions. The project will be located on land previously acquired in Westphalia on 
Presidential Parkway. 
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 The total project cost is $24.7 million, with $250,000 expended to date and $0 proposed 
for FY 2026. 

  This project has the potential of consolidating several current Fire/EMS Department 
facilities into one single facility. The design of the facility will consider the needs for 
the Fire Commission and the Prince George's County Volunteer Fire and Rescue 
Association. The design will also incorporate LEED certified technologies, green 
energy initiatives and any required art in public places.  

 The total project costs have increased due to inflation 
 

14. Fire Services Building  
 Description: This project provides funding for rehabilitating the existing office and 

training areas at the Cranford/Graves Fire Services Building.  
 The total project cost is $10 million, with $0 expended to date and no funding proposed 

for FY 2026. 
 The current facility is an old elementary school that has been converted into office and 

training areas. The office configurations, sizes and/or layouts are not conducive to the 
current office functions housed within the building. Improved security of the building 
site is necessary to protect employee and departmental property. In addition, a storage 
building will be necessary to store ambulances in a climate controlled environment. 

 The total project costs have increased due to inflation. 
 

15. Forestville Fire/EMS Station (Westphalia) 
 Description: This project consists of replacing the existing station with a new three-bay 

fire/EMS station which will house two engines, a water tanker, a brush unit and an 
ambulance. The station will include a station alerting system designed to reduce 
response times, separate male and female sleeping/locker rooms, office space and a 
training room.  

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 This project will replace the existing station that was built in 1956. The current fire 
station will be impacted by projected changes to the Route 4/Westphalia Road overpass 
planned by the Maryland Department of Transportation. The new station is consistent 
with the approved M-NCPPC Public Safety Facilities Master Plan and is listed as an 
intermediate priority 

 The total project costs have increased due to inflation. 
 

16. Greenbelt Fire/EMS Station #835 
 Description: This project consists of replacing the existing station with a new three-bay 

fire/EMS station, which will house two engines, a BLS ambulance and a brush truck. 
The new location will be in the vicinity of Greenbelt Road and South Way.  

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 The future relocation of the existing station to Greenbelt Road, between Lakecrest 
Drive and the Baltimore Washington Parkway, or on South Way between Greenbelt 
Road and South Way Court, would have a positive effect on fire emergency service 
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delivery to the City of Greenbelt and surrounding communities. The new station is 
consistent with the approved M-NCPPC Public Safety Facilities Master Plan and is 
listed as an intermediate priority.  

 The total project costs have increased due to inflation. 
 

17. Kentland Fire/EMS #846 
 Description: This funding provides for the rehabilitation of the existing station as 

recommended in the approved MNCPPC Public Safety Facilities Master Plan. The 
existing station houses two engines, a rescue engine, a tower ladder, a mini-pumper 
and an ambulance. This facility includes five fire station apparatus bays for fire engine 
trucks and other emergency vehicles. 

 The total project cost is $10 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 The existing station was built in 1958 and was not designed to accommodate male and 
female personnel and does not meet the Americans with Disabilities Act requirements. 
Mechanical and electrical systems are nearing their life expectancy. This rehabilitation 
is consistent with the approved M-NCPPC Public Safety Facilities Master Plan and is 
listed as a long-term project.  

 The total project costs have increased due to inflation. 
 

18. Kentland Fire/EMS Station #833  
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1970. This facility currently houses a BLS ambulance, 
an ALS ambulance and a paramedic engine. This facility includes four fire station 
apparatus bays for fire engine trucks and other emergency vehicles. 

 The total project cost is $10 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 Several stations were designed and constructed prior to current operational 
performance needs. Issues such as a failing exterior facade and aging electrical and 
mechanical systems plague the station with significant ongoing expenses to maintain 
service. This station is unable to adequately serve staffing goals, male/female staffing 
accommodations and ADA compliance. Additional improvements such as energy 
efficiency improvements, security improvements, disaster resilience and technologies 
to improve response time will be included.  

 The total project costs have increased due to inflation. 
 

19. Konterra Fire/EMS Station 
 Description: This project provides funding for a new threebay fire/EMS station in the 

vicinity of Old Gunpowder Road and Van Dusen Road, which will house an engine 
and an ambulance. The station will include a station alerting system designed to reduce 
response times as well as an exercise room, separate male and female sleeping/locker 
rooms, office space, an emergency generator and a training room.  

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026.  
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 Development in the southern Laurel area of the County will generate more demand for 
service. The additional fire and emergency medical services will be needed to meet 
required fire and EMS service demand. The new station is consistent with the approved 
M-NCPPC Public Safety Facilities Plan and is listed as an intermediate priority.  

 The total project costs have increased due to inflation. 
 

20. Landover Hills Fire/EMS #830 
 Description: This project provides funding for a comprehensive renovation to the 

existing Landover Hills Station. This facility includes three fire station apparatus bays 
for fire engine trucks and other emergency vehicles. 

 The total project cost is $10 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 The station will incorporate traffic signalization, state-of-the-art fire station alerting, a 
health and wellness area and will have an outdoor training facility. 

 The total project costs have increased due to inflation. 
 

21. Laurel Fire/EMS Station #849 
 Description: This project consists of replacing the existing station with a new four-bay 

fire/EMS station which will house two engines, three BLS ambulances, a medic unit 
and a rescue squad. The station will include a station alert system designed to reduce 
response times, an exercise room, separate male and female sleeping/locker rooms, 
office space, an emergency generator and a training room.  

 The total project cost is $21.6 million, with $2 million estimated to be expended in FY 
2025 and no funding proposed for FY 2026. 

 The current rescue squad facility and annex are inadequate in size and lack 
maneuverable space to meet current service requirements. Although the existing 
facility has been temporarily modified, it only provides limited functional capabilities. 
The new station is consistent with the approved M-NCPPC Public Safety Facilities 
Master Plan and is listed as a high priority.  

 The total project costs have increased due to inflation. 
 

22. Marlboro Fire/EMS #845 
 Description: This project provides funding to complete a major renovation of the 

existing facility constructed in 1970. This facility includes three fire station apparatus 
bays for an ALS ambulance, engine and tanker. 

 The total project cost is $10.9 million, with $909,000 expended to date and no funding 
proposed for FY 2026. 

 This facility is described in the M-NCPPC Public Safety Facilities Master Plan as an 
intermediate priority. Several stations were designed and constructed prior to current 
operational performance needs. Issues such as aging electrical and mechanical systems 
plague the system with significant expenses to maintain service. This station is a critical 
element to improving recent Insurance Services Office (ISO) ratings of the Fire/EMS 
Department, which identified gaps in fire protection and water supply in the rural tier. 
The station is unable to adequately service staffing goals, male/ female staffing 
accommodations and ADA compliance. Additional improvements such as energy 
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efficiency improvements, security improvements, disaster resilience and technologies 
to improve response time will be included. 

 The total project costs have increased due to inflation. 
 

23. Marlboro Fire/EMS Station #820  
 Description: This project consists of replacing the existing station with a new four-bay 

fire/EMS station, which will house two engines, a BLS or ALS ambulance, a ladder 
truck and a rescue squad. The facility will include a station alerting system designed to 
reduce response times, an exercise room, separate male and female sleeping/locker 
rooms, office space, an emergency generator and a training room. 

 The total project cost is $21 million, with no funding proposed for FY 2026. 
 The current fire station facility and its complement of equipment and personnel are 

contained in a structure that is inadequate to meet projected service requirements. The 
project will include a relocation of current equipment and personnel to a more 
centralized and enhanced facility. 

 The total project costs have increased due to inflation. 
 

24. Nottingham Fire/EMS Station 
 Description: This project provides funding to construct a new fire station that will be a 

three-bay design able to accommodate an ambulance, engine and tanker. Station 
construction will include technologies to improve alerting and response times as well 
as energy efficiency improvements.  

 The total project cost is $16.5 million, with no funds expended to date and no funding 
proposed for FY 2026. 

 This facility is described in the M-NCPPC Public Safety Facilities Master Plan as a 
long-term priority. The station's site is in an area that is unable to be served within 
prescribed response time performance goals. This project is a critical element to 
improving recent ISO ratings of the Fire/ EMS Department which identified gaps in 
fire protection and water supply in the rural tier.  

 The total project costs have increased due to inflation. 
 

25. Oxon Hill Fire/EMS Station 
 Description: This project consists of replacing the existing station with a new four-bay 

fire/EMS station which will house two engines, an ambulance, an aerial truck and a 
Battalion Chief. The facility will include a station alerting system designed to reduce 
response times, an exercise room, separate male and female sleeping/locker rooms, 
office space and a training room. The Police Department could co-locate with the 
Fire/EMS Department in the future. 

 The total project cost is $20.8 million, with $1.8 million expended to date and $1.8 
million estimated in FY 2025 and no funding proposed for FY 2026. 

 The project will replace the existing station that was built in 1952 and requires constant 
maintenance to keep the mechanical and electrical systems operational. The new 
location's proximity to major highways will improve overall response times to Oxon 
Hill and the surrounding communities, specifically the National Harbor and Fort Foote 
Road area. 
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 The project changed from a five-bay to a four-bay station. The total project costs have 
increased due to inflation. 

 
26. Piscataway Fire/EMS Station 

 Description: This project provides funding for a new four-bay fire/EMS station which 
will house an engine, an ambulance and a future special service. The facility will 
include a station alerting system designed to reduce response times, an exercise room, 
separate male and female sleeping/locker rooms, office space, an emergency generator 
and a training room. 

 The total project cost is $21 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 Development in the southern portion of the County will generate expanded service 
needs due to residential and commercial growth. Additional fire and emergency 
medical services will be needed for the resident and business establishments in this 
section of the County. The new station is consistent with the approved M-NCPPC 
Public Safety Facilities Master Plan and is listed as a long-term priority. 

 The total project costs have increased due to inflation. 
 

27. Ritchie Fire/EMS #837 
 Description: This station will have a four-bay drive through design to address the 

current and future needs of the Fire/ EMS Department. The station will incorporate 
traffic signalization, state-of-the-art fire station alerting system, a health and wellness 
area and will have an outdoor training facility. This project provides funding for a fire 
station relocation in the area of Ritchie Marlboro Road and Sansbury Road. 

 The total project cost is $21 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 The existing facility does not meet the current and future needs of the Fire/EMS 
Department, and renovation options to maintain the facility in its current location are 
Westphalia development, while coverage is maintained with the addition of the Shady 
Glen Fire Station. 

 The total project costs have increased due to inflation. 
 

28. Riverdale #807 & #813 Fire/EMS 
 Description: This project provides funding to construct a new fire station that will allow 

the consolidation of two existing stations. The proposed new station will be a four-bay 
design able to accommodate two ambulances, an engine and a ladder truck. This 
location is ideal to serve the surrounding communities currently served by both stations. 
Station construction will include technologies to improve alerting and response time as 
well as energy efficiency improvements. 

 The total project cost is $21 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 This facility will replace two facilities that were constructed in 1937 and 1956. These 
stations are plagued with aging infrastructure and poor operational placement to serve 
the greater community. The efficiency realized by the consolidation of the stations will 
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reduce the overall operational cost as well as improve service delivery and response 
times.  

 The total project costs have increased due to inflation. 
 

29. Saint Barnabas Fire/EMS Station 
 Description: This project provides funding for a new threebay fire/EMS station, which 

will house an engine, ambulance and a special service. The facility will include a station 
alerting system designed to reduce response times, an exercise room, separate male and 
female sleeping/locker room, office space, an emergency generator and a training 
room. 

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 The new station will improve fire/EMS response times in the Oxon Hill, Silver Hill, 
Camp Springs and Temple Hills areas. The new station is consistent with the approved 
M-NCPPC Public Safety Facilities Master Plan and is listed as an intermediate priority.  

 The total project costs have increased due to inflation. 
 

30. Silver Hill Fire/EMS #829 
 Description: The station will have a four-bay drive through design to address the 

current and future needs of the Fire/ EMS Department. The station will incorporate 
traffic signalization, state-of-the-art fire station alerting, a health and wellness area and 
will have an outdoor training facility.  

 The total project cost is $21 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 This project provides funding for a station relocation in the area of Silver Hill Road 
and Saint Barnabas Road. The existing facility does not meet the current and future 
needs of the Fire/EMS Department. Additionally, renovation options to maintain the 
facility in its current location are extremely limited. This facility is one of the busiest 
in the department, and it cannot accommodate additional units or added staffing 
adequately.  

 The project changed from a five-bay to a four-bay station. The total project costs have 
increased due to inflation. 

 
31. Snowden Fire/EMS 

 Description: This station will have a three-bay drive through design to address the 
current and future needs of the Fire/ EMS Department. The station will incorporate 
traffic signalization, state-of-the-art fire station alerting, a health and wellness area and 
will have an outdoor training facility.  

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 This project provides funding for a new station in the general area of Laurel-Bowie 
Road and Snowden Road. This station is identified in the M-NCPPC Public Safety 
Facilities Master Plan as a long-term priority.  

 The total project costs have increased due to inflation. 
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32. West Lanham Hills Fire/EMS Station #848 
 Description: This project provides funding for renovating the existing station to provide 

fire and emergency medical services to the Lanham, Seabrook and New Carrollton 
areas. This facility includes three fire station apparatus bays for three pumpers, two 
ambulances, a foam unit and brush truck.  

 The total project cost is $10 million, with $77,000 expended to date and no funding 
proposed for FY 2026. 

 The existing station was built in 1948 and was not designed to accommodate male and 
female members and does not meet Americans with Disabilities Act requirements.  

 The total project costs have increased due to inflation. 
 

33. Woodmore Fire/EMS 
 Description: The station will have a three-bay drive through design to address the 

current and future needs of the Fire/ EMS Department. The station will incorporate 
traffic signalization, state-of-the-art fire station alerting system, a health and wellness 
area and will have an outdoor training facility. 

 The total project cost is $16.5 million, with no funding expended to date and no funding 
proposed for FY 2026. 

 This project provides funding for a new station in the general area of Mount Oak Road 
and Church Road. The station is identified in the M-NCPPC Public Safety Facilities 
Master Plan as a long-term priority. 

 The total project costs have increased due to inflation. 
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FIRE/EMS (Agency-Managed) 

CIP Book, pp. 277-284 
 
The Fire/Emergency Medical Services (EMS) Department is responsible for fire suppression, 
emergency medical services, fire prevention, research and training and the coordination of the 
volunteer fire companies. 
 

 

 

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Fire_EMS%20Department_8.pdf
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1. Fire Station Renovations 4.51.0008 
- Description: This project provides funding for designing and replacing electrical, 

mechanical, structural and plumbing systems at several fire/EMS stations throughout 
the County. The 45 stations vary in age and require ongoing maintenance in order to 
provide continued service to communities.  

- Many of these systems require a redesign prior to replacement in order to ensure 
continued service.  Some structural deficiencies were noted that are in need of redesign 
but are not of the magnitude to warrant a separate project to accomplish these tasks.  

- Highlights: In FY 2026, renovations will continue at various facilities based on the 
findings of the needs assessment. 'Other' funding in FY 2026 is public safety surcharge 
revenue.  

- The remaining $425,000 in appropriation from the Public Safety Pier (3.51.0021) 
project was moved to this project. 

- $4.015M funding proposed in FY 2026. 

 
2. Fire Station Roof Renovations 4.51.0007 

- Description: This project provides funding for designing and constructing replacement 
roofs on several fire stations.  

- Several fire stations have aged roofs that are leaking and causing structural weakening. 
These roofs require periodic replacement and, in many cases, are in need of redesign 
to ensure a longer lifespan of the structure.  

- The Office of Central Services conducted a complete assessment of the existing roofs 
and their respective warranties. Based on that assessment, a roof replacement schedule 
was developed which prioritizes roof replacements for all fire/ EMS stations.  

- This scheduled plan will eventually allow for the replacement of a roof before it begins 
to leak.  

- Highlights: In FY 2026, roofs will be replaced at various fire stations based on the 
needs assessment. FY 2026 Proposed Funding is $750K. 
 

3. Hyattsville Fire/EMS Station #801 3.51.0001 
- Description: This project consists of a complete renovation for the existing station. 
- Highlights: The renovation is expected to be completed in FY 2026.   
- Cumulative appropriation will support the renovation work in FY 2026. FY 2025 

estimated spending: $7.972M. 
 

4. Water Storage Tanks 3.51.0029 
- Description: This project provides funding for installing 30,000 gallon underground 

storage tanks and the installation of dry fire hydrants in rural areas not served by the 
Washington Suburban Sanitary Commission or other municipal water supply systems. 
Highlights: In FY 2026, four additional tanks will be installed in the southern portion 
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of the County.  Federal funding in FY 2026 comes from congressionally directed 
spending for this work as part of the federal FY 2022 and FY 2023 spending bills. 

- FY 2026 Proposed Funding: $2.661M 
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HEALTH DEPARTMENT 
CIP Book, pp. 269-276 

Overview 
 
The total project cost for the Health Department is approximately $123.3 million and includes four 
(4) projects. One (1) project was added, and none were completed. However, the Regional Health 
and Human Services Center's ribbon-cutting ceremony was on April 1, 2025. The Department 
plans to move in shortly. The project will remain in the program until the completion of fiscal 
closeout. The proposed budget includes all funds expended to date, estimated expenditures for FY 
2025, the total expected expenditures for the next six (6) years (including the proposed budget 
year), and the dollars anticipated for the projects beyond six (6) years.  
 

 
 
 The Proposed FY 2026 

Capital Expenditure 
Budget for the Health 
Department is $14.9 
million, with a portfolio of 
the following four (4) 
projects: Health Facilities 
Renovations, the Regional 
Health and Human 
Services Center, the 
Residential Treatment 
Facility, and WSSC Water 
Septic Connections. 

 
 

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Health%20Department_8.pdf
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 The Health Facilities Renovations project includes various health facilities such as the Dyer 

Health and the Largo Administration building. The project consists of extensive repairs of 
safety-related concerns, improvements, and reconfigurations/renovations for clinical services. 
Some of the items include, but are not limited to, plumbing and electrical repairs, roof repair, 
foundation repair, generator replacement, and other improvements to bring the buildings up to 
current codes with the ADA standards. This is an ongoing project, and $19.7 million is 
anticipated to be spent in FY 2025, and $13.2 million is budgeted for FY 2026. FY 2025 and 
FY 2026 expenditures are funded through General Obligation Bonds. 
 

 The Regional Health and Human Services Center will serve as a centralized location for the 
administrative functions of the Health Department, the Department of Social Services, and the 
Department of Family Services.  
 The site will include a full-service senior activity center, including activity rooms, 

congregate spaces, dining areas and a commercial kitchen. $1.5 million is budgeted for FY 
2026. The anticipated total construction cost is $71,644,000.  

 FY 2025 and FY 2026 expenditures are mostly funded through General Obligation Bonds, 
with $800,000 in state funding for FY 2025. 

 Because of the opening of the new HHS building, there are no plans to acquire any new 
office space.  

 Furthermore, the facilities team has a plan not to renew leases at the 425 Brightseat Road 
building in Landover, the 6525 Belcrest Road building in Hyattsville, and 1401 University 
Blvd in Langley Park, because of the new HHS Building, the relocation of staff to the 1701 
Health Department headquarters building, and the purchase of the Edmonston road facility. 
This will lead to significant savings, not only through lease cost savings, but also in contract 
cleaning services, security services, and maintenance costs for the FY26 budget. 

 
 The Residential Treatment Facility will encompass a 40-bed residential treatment facility that 

will include detoxification, intermediate care, and continuing care services for persons with 
substance abuse and mental health problems. The facility's location has not yet been 
determined. No funds are budgeted for this project in FY 2026, and the project is not expected 
to begin construction in the next six years.  
 

 The WSSC Water Septic Connections is a new project connecting households in underserved 
communities with failing septic systems to the Washington Suburban Sanitary Commission 
(WSSC Water) sewer system. The County is working with WSSC Water to identify households 
with failing septic systems in underserved communities within the County that meet the various 
program requirements. WSSC Water received $1.6 million in congressionally directed 
spending for this work as part of the federal FY 2024 spending bills. The County is providing 
the required cash match for the portion of the federal grant that will support work within the 
County. 'Other' funding in FY 2026 consists of $160,000 in PAYGO. 
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REDEVELOPMENT AUTHORITY 
CIP Book, pp. 369-380 

 
Overview: 
  
The Redevelopment Authority provides the County with residential, industrial, and commercial 
development. This includes projects containing construction, revitalization, land assembly, and 
relocation for the betterment of the County infrastructure and residents. For FY 2026, 94.1% of 
the Authority’s funding is from land sales, County contributions, and moral obligation bonds. 5.9% 
is from developer funding. The Authority holds six projects totaling a budget of $2,336,000 for 
FY 2026. The total project costs included in the CIP Budget are $207,038,000.  
 

Projects
Expended to 

Date
Estimated 

for FY 2025

Proposed FY 
2026 Capital 

Budget FY 2027 FY 2028 FY 2029 FY 2030 FY 2031

Total 
Proposed CIP 

Funding

Addison 
Rd/Capitol 
Heights Metro 
Corridor $5,647,000 $4,354,000 $0 $0 $0 $0 $0 $0 $10,001,000
Cheverly $2,635,000 $16,040,000 $0 $0 $0 $760,000 $3,550,000 $58,000 $23,043,000
County 
Revitalization $7,306,000 $6,268,000 $0 $1,250,000 $1,500,000 $343,000 $0 $0 $16,667,000
Gateway 
Development 
Authoirty $0 $500,000 $0 $0 $0 $0 $0 $0 $500,000
Glenarden $20,681,000 $4,162,000 $0 $0 $0 $0 $0 $0 $24,843,000
Old Fairmont 
Heights HS $0 $5,000,000 $0 $0 $0 $0 $0 $0 $5,000,000
Suitland $105,141,000 $5,957,000 $2,336,000 $2,250,000 $2,250,000 $2,250,000 $2,250,000 $2,050,000 $124,484,000
Town of 
Upper 
Marlboro $0 $250,000 $0 $0 $0 $500,000 $1,000,000 $750,000 $2,500,000  

 
• The RDA’s FY 2026 projects include: 

 Addison Road/Capitol Heights Metro Corridor—The Addison Road/Capitol Heights 
Metro Corridor project focuses on Transit-Oriented Development (TOD). Funds for this 
project are used for predevelopment work and small community-led improvement projects. 
This project is delayed. 

 Cheverly Development – The Cheverly Development project focuses on the demolition 
and redevelopment of a hotel and restaurant. This project is dedicated to souring 
commercial and residential growth. This project is delayed. 

 County Revitalization – County Revitalization is the ongoing County’s efforts through 
various programs to encourage economic development in underserved and underutilized 
areas.   

 Glenarden Apartments Redevelopment—The Glenarden Apartment Redevelopment 
project involves demolishing and replacing the blighted apartment complex. This project 
is being accelerated. 

 Suitland Manor—The Suitland Manor redevelopment project consists of 33 acres of 
commercial and residential properties that will be demolished, cleared, acquired, and 
relocated. The goal is to revitalize and improve infrastructure with new housing stock and 
retrial development. This project is delayed. 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Redevelopment%20Authority_8.pdf
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 Town of Upper Marlboro—The Town of Upper Marlboro project involves infrastructure 
and redevelopment. It is currently delayed.  

 Gateway Development Authority (New) – The Maryland Senate Bill established the 
Gateway Development Authority to support and develop neighborhood revitalization in 
coordination with residents. This targets Mount Rainer, Brentwood, Cottage City, 
Bladensburg Colmar Manor, and North Brentwood. Cumulative funding will support staff 
support. 

 Old Fairmont Heights HS Redevelopment (New) – This redevelopment aligns with 
several projects along the Blue Line Corridor, including a civic plaza, fieldhouse, market 
hall, and cultural arts and library. Cumulative funding will support the development of a 
film studio and soundstage renovation project. 
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PRINCE GEORGE’S COMMUNITY COLLEGE 
CIP Book, pp. 295-308 

 
Overview:  
Prince George’s Community College operates from its Largo Campus and from Extension and Degree 
centers owned by other agencies and organizations. The Largo Campus consists of 150 acres with 18 
permanent buildings and two (2) temporary buildings. The Community College has instituted a series of 
projects to modernize buildings aged 20 to 38 years, maintain major systems, and meet code requirements. 
The Facilities Master Plan establishes strategic initiatives aligned with the interests of the Community 
College’s staff and Board to serve the County’s residents more effectively. 
 
FY 2026 Funding Sources 
• In the Proposed FY 2026 Capital Budget, the funding source for CIP projects is as follows: 

General Obligation Bonds $  8,178,000; or, 41.0% 
State    $11,771,000; or, 59.0% 
Total    $19,949,000   100% 

 

 
Capital Expense Reserve Fund (CERF) 
 
Prince George’s Community College projects to have a $10,639,829 FY 2025 ending CERF fund balance, 

including a $10.3 million non-mandatory transfer from the operating fund balance. 
 
Capital Improvement Expenditure Overview  
• The FY 2026 Proposed Capital Budget expenditures are $19,949,000, all of which will be spent on 

construction. 
 

• Current CIP projects for the Community College are listed in the accompanying tables below: 
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https://www.princegeorgescountymd.gov/sites/default/files/media-document/Prince%20George%27s%20Community%20College_2.pdf
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Approved 
FY 2025-
2030 CIP
Approved 
FY 2025 
Capital 
Budget

Expended 
thru FY 2025

Proposed 
FY 2026 
Capital 
Budget

$ 
Change

% 
Change

Bladen Hall Renovation FY 2032 -$               -$                  -$               -                   N/A
Chesapeake Hall Renov. 
& Addition TBD -$               -$                  -$               -                   N/A

College Improvements Ongoing 1,500,000      15,994,000      2,000,000      500,000          33%
Dukes Student Center Renov. FY 2029 20,737,000   33,873              -                 (20,737,000)   -100%
Health & Wellness Center TBD -                 -                    -                 -                   N/A
Kent Hall Renov. & Addition TBD -                 -                    -                 -                   N/A
Lanham Hall/Dukes SC 
Parking Garage TBD -                 -                    -                 -                   N/A

Renovate Marlboro Hall FY 2025 14,005,000   164,409,000    17,949,000   3,944,000       28%
Southern Region Campus TBD -                 -                    -                 -                   N/A
TOTAL 36,242,000$ 180,436,873$ 19,949,000$ (16,293,000)$ -45.0%

Project Name Est. 
Comp.

Proposed 
FY 2026-2031 CIP

Change in 
Fiscal Year Budget 
(FY2025 - FY2026)

 
 
• Total project costs for the Proposed FY 2026 – FY 2031 CIP are $686,121,000, an increase of 

$64,936,000, or 10.5%, over the prior approved CIP budget book. 
 

Approved 
FY 2054-2030 CIP

Proposed 
FY 2026-2031 CIP

Approved Total 
Project Cost

Proposed Total  
Project Cost

$ 
Change

% 
Change

Bladen Hall Renovation  FY 2032 67,128,000$          81,848,000$          14,720,000$ 21.9%
Chesapeake Hall Renov. 
& Addition  TBD 86,040,000             88,622,000             2,582,000$   3.0%
Dukes Student Center Renov.  FY 2029 79,053,000             102,000,000          22,947,000$ 29.0%
Health & Wellness Center  TBD 151,520,000          156,066,000          4,546,000$   3.0%
Kent Hall Renov. & Addition  TBD 28,351,000             29,201,000             850,000$       3.0%
Lanham Hall/Dukes SC 
Parking Garage  TBD 31,434,000             32,378,000             944,000$       3.0%
Renovate Marlboro Hall  FY 2025 164,409,000          182,358,000          17,949,000$ 10.9%
Southern Region Campus  TBD 13,250,000             13,648,000             398,000$       3.0%

TOTAL 621,185,000$        686,121,000$        64,936,000$ 10.5%

Project Name Est. 
Comp.

Change in 
Total Project Cost 

 
 

• The Community College has eight (8) renovation and construction projects planned in FY 2026 and 
one (1) ongoing ‘College Improvements project. Details and funding requests are discussed below: 

 
o Bladen Hall Renovation (no FY 2026 funding) – Delayed by two (2) years. 

 Project will renovate the 2nd and 3rd floors of Bladen Hall to create up-to-date 
classrooms, faculty offices, and student and faculty meeting spaces for the liberal arts, 
social sciences, and business departmental space. 
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 Design is delayed again and is expected to be completed in FY 2030 (from FY 2028). 
 Construction is expected to begin in FY 2030, with completion now set for FY 2032. 
 Cost increased due to inflation. 

 
o Chesapeake Hall Renovation and Addition (no FY 2026 funding) 

 Project will renovate 65,300 gross square feet of general classrooms, science 
laboratories, and faculty office space, and will add approximately 35,000 gross square 
feet of new science laboratories. 

 Design is delayed and is expected to be completed in FY 2030 (from FY 2029), and 
Construction is set to begin now in FY 2031. 

 Cost increased due to inflation. 
 

o College Improvements (FY 2026 funding request: $2,000,000) 
 Provides funding for replacing mechanical, life safety, environmental temperature 

building controls, and infrastructure items. 
 FY 2025 funding was used to replace roofing on the Center for Advance Technology 

Building ($545,795), emergency repairs on the roof top cooling units on Novak Field 
House ($144,249), install paint booth and enhance exhaust for the metal working shop 
in the Center for Performing Arts ($53,173), excavate and repair an underground water 
main break ($35,575), and replace the campus fire hydrant associated with the leak 
($11,875). 

 FY 2026 funding will be used to replace rooftop heating and air conditioning systems 
at Novak Field House. 
 

o Dr. Charlene Mickens Dukes Student Center (No FY 2026 funding) – Delayed by two (2) years. 
 Scope changed from a renovation and addition to a complete demolition and new 

construction. 
 Project constructs a 103,000 gross sq. ft. center with 76,000 net assignable sq. ft. 
 Design is now expected to be completed in FY 2026. 
 Construction is now expected in FY 2028, with completion expected in FY 2029. 
 Total project cost increases due to scope change and inflation. 

 
o Health & Wellness Center (no FY 2026 funding). 

 Future proposed project to construct a new 145,665 net assignable square foot building 
to support the Health, Nutrition, Physical Education, and Athletics programs on 
campus. 

 Project has been delayed to “Beyond 6 Years.” 
 PGCC requested that the project be removed from the list of active projects. 
 Cost increased due to inflation. 

 
o Kent Hall Renovation and Addition (no FY 2026 funding). 

 Future proposed project to renovate 19,247 net additional square feet/30,738 gross 
square feet and the construction of a third floor of approximately 9,620 square 
feet/15,000 gross square feet to the college administration building. 

 Project has been delayed to “Beyond 6 Years.” 
 Cost increased due to inflation. 
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o Lanham Hall/Dukes Student Center Parking Garage (no FY 2026 funding). 
 Future proposed project would provide additional parking to students, faculty, and 

guests on the campus, which has become sparse due to expansions and new building 
additions. 

 Project has been delayed to “Beyond 6 Years.” 
 Cost increased due to inflation. 

 
o Renovate Marlboro Hall (FY 2026 funding request: $17,949,000). 

 Renovates 130,156 gross square feet of general classroom and faculty office space. 
 Design was completed in FY 2021. 
 Construction began in FY 2022 and is now scheduled to be completed in FY 2026 

(from FY 2025). 
 From FY 2025 to FY 2026, total project cost increased by $17,949,000, the requested 

funding for the fiscal year. 
 The “Total Project Cost” provided in past approved budget books is shown below: 

 

 
o Southern Region Campus (no FY 2026 funding). 

 Provided preliminary funding for a feasibility study in FY 2015. 
 Future proposed project to build a college campus in the southern area of the County. 
 Design is expected to be completed in FY 2029 (from FY 2027). 
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MEMORIAL LIBRARY SYSTEM 
CIP Book, pp. 257-268 

 
Overview: 
 
The Memorial Library System comprises nineteen (19) branch locations and one (1) library facility 
at the County Correctional Center for use by inmates. 

• Eight (8) branches are located inside the Beltway: Fairmount Heights, Hyattsville, 
Bladensburg, Mount Rainier, New Carrollton, Spauldings, Hillcrest Heights, and 
Glenarden. 

• Seven (7) branches are outside the Beltway in the southern part of the County: Accokeek, 
Largo-Kettering, Oxon Hill, Upper Marlboro, Baden, South Bowie, and Surratts-Clinton. 

• Four (4) branches are outside the Beltway in the northern part of the County: Bowie, 
Greenbelt, Beltsville, and Laurel. 

New libraries are programmed for underserved areas of the County. Most library facilities are over 
25 years old and require regular inspections, comprehensive repairs, and preventive maintenance. 
Capital needs are identified and prioritized, with special attention given to addressing safety issues 
and preserving or preventing further deterioration of libraries. 
 
Funding Source:  
 

• General Obligation Bonds – $3,258,000; or 100% 
 
Capital Improvement Budget Overview  
 
The Proposed FY 2026 Capital Budget expenditures are $3,258,000. This is $63,000, or 1.9%, 
over the Approved FY 2025 Capital Budget of $3,195,000. Total project costs are $233,593,000, 
a decrease of $3,347,000, or 1.4%. The chart below lists the active projects, total approved project 
funding, amount expended through FY 2025, and the proposed FY 2026 funding. 

 
Proposed 

FY26 Capital 
Budget

Total Approved 
Project Funding

Estimated
Expenditure 
thru FY25

$ 
Change

% 
Change

Bladensburg Library 
Replacement FY 2023 19,057,000$      19,057,000$   -$                (19,057,000)$   -100%
Brandywine Library TBD 26,739,000        -                -              -$                    0%
Glenn Dale Branch Library TBD 28,016,000        -                -              -$                    0%
Hillcrest Heights Branch 
Replacement TBD 28,217,000        201,000         -              (201,000)$        0%
Hyattsville Branch 
Replacement FY 2023 38,309,000        38,309,000     -              (38,309,000)$   -100%
Langley Park Branch FY 2028 14,220,000        10,372,000     -              (10,372,000)$   -100%
Library Renovations 2 Ongoing 63,405,000        38,942,000     3,258,000     (35,684,000)$   -92%
Surratts-Clinton Branch 
Renovation FY 2024 15,630,000        15,630,000     -              (15,630,000)$   -100%
TOTAL 233,593,000$    122,511,000$ 3,258,000$   (119,253,000)$ -97.3%

Project Name Est. 
Comp.

Proposed 
FY 2026-2031 CIP

Change in 
Fiscal Year Budget 

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Memorial%20Library_8.pdf
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The chart below compares changes in total project costs from the approved FY 2025 CIP budget 
to the FY 2026 proposed CIP budget. 
 

Approved
FY 2025-2030 

Budget

Proposed 
FY 2026-2031 

Budget
Approved 

Total
Project Cost

Proposed 
Total

Project Cost

$
Change

%
Change

Bladensburg Library 
Replacement FY 2023 19,641,000$   19,057,000$   (584,000)$    -3.0%
Brandywine Library TBD 25,960,000 26,739,000 779,000 3.0%
Glenn Dale Branch Library TBD 27,200,000 28,016,000 816,000 3.0%
Hillcrest Heights Branch 
Replacement TBD 27,401,000 28,217,000 816,000 3.0%
Hyattsville Branch 
Replacement FY 2023 38,644,000 38,309,000 -335,000 -0.9%
Langley Park Branch FY 2028 27,741,000 14,220,000 -13,521,000 -48.7%
Library Renovations 2 Ongoing 54,769,000 63,405,000 8,636,000 15.8%
Surratts-Clinton Branch 
Renovation FY 2024 15,584,000 15,630,000 46,000 0.3%
TOTAL 236,940,000$ 233,593,000$ (3,347,000)$ -1.4%

Project Name
Est.

Comp.

Change in Total
Project Cost

 
 
The Memorial Library System has eight (8) renovation and construction projects that are active 
and/or planned for FY 2026. All projects have total project cost increases over FY 2024 in 
addition to the Library Branch Renovations 2, which is an ongoing project. Details and funding 
requests are discussed below: 
 
o Bladensburg Library Replacement (No FY 2026 Funding) 

- Project for a new 24,000-square-foot library. 
- Project cost decreased by $584,000. 
- Project was completed in FY 2023 and is still awaiting fiscal closeout. 
 

o Brandywine Library (No FY 2026 Funding) 
- Project for a new 25,000-square-foot library. 
- Project design and construction schedules have not been set. 
- Project cost increased from FY 2025 due to inflation. 

 
o Glenn Dale Branch Library (No FY 2026 Funding) 

- Project for a new 25,000-square-foot library.  
- Location not yet determined. 
- Library will be co-located with a M-NCPPC facility. 
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- Project design and construction schedules have not been set. 
- Project cost increased from FY 2025 due to inflation. 

 
o Hillcrest Heights Branch Replacement (No FY 2026 Funding) 

- Project for a new 25,000-square-foot library to replace the existing one.  
- Location not yet determined. 
- Project design and construction schedules have not been set. 
- Project cost increased from FY 2025 due to inflation. 

 
o Hyattsville Branch Replacement (No FY 2026 Funding) 

- Project for a new 40,000-square-foot library. 
- Project cost decreased by $335,000. 
- Project was completed in FY 2023 and is still awaiting fiscal closeout. 

 
o Langley Park Branch (No FY 2026 Funding) 

- Project to construct a new 25,000-square-foot library to include office and meeting 
space for local community organizations. The project size has been scaled down from 
the proposed in the FY 2024 Approved CIP budget book. 

- The location of the project has not been determined. 
- The FY 2026 Operating Budget has $156,600 to lease space for the branch. 
- Construction is expected to begin in FY 2027 (from 2026). Project Completion is 

expected in FY 2028. 
- Project cost decreased due to a change in scope from the construction of a new branch 

to the renovation and buildout of leased space. 
- Cumulative appropriations from prior year will support the renovation in FY 2026. 
- The “Total Project Cost” provided in past approved budget books is found in the chart 

below: 
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o Library Branch Renovations 2 (FY 2026 Funding: $3,258,000) 

- This project includes updating and renovating branch libraries, replacing carpeting, 
roofs, and HVAC systems, installing Americans with Disabilities Act (ADA) 
compliant entrances, fences, walkways, and parking lots, and renovating public 
restrooms. 

- This project also provides funding for unanticipated and/or emergency library 
renovation projects. 

- FY 2026 funding includes HVAC and control systems replacement at three branches; 
boiler replacement at the Oxon Hill branch; replacement of CCTV cameras at four 
branches and the Administrative Building; restroom renovations at the Fairmount 
Heights branch; furniture upgrades at multiple branches; and information technology 
upgrades at various branches. 

- Renovations undertaken in FY 2025 and planned for FY 2026 are found in the First-
Round Budget Review Questions, # 33. 
 

o Surratts-Clinton Branch Renovation (No FY 2026 Funding) 
- Project for the renovation of the existing branch space to create multiple study 

rooms, a separate teen learning area, and a separate children’s room with interactive 
learning features. The HVAC, restrooms, ceiling, and furnishings will be replaced. 
The lighting and windows will be replaced with more energy-efficient systems. 
Major exterior re-grading and repair of stormwater piping replacement. 

- Project cost increased by $46,000. 
- Project was completed in FY 2024 and is still awaiting fiscal closeout. 
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OFFICE OF INFORMATION TECHNOLOGY 
CIP Book, pp. 381-384 

 
Overview 
 
The Office of Information Technology provides leadership, expertise, and resources in the 
development of innovative technologies to support the business goals of the county, improve 
its business goals, and improve government efficiency. OIT is responsible for a wide range of 
technology projects that aim to improve the efficiency of the government’s operations.  
 

 
 In FY 2026, $3.0 million is being allocated in the Proposed CIP Budget to support the 

Strategic IT Initiatives capital project.  According to the FY 2026 Proposed CIP Budget 
Book. 

 
 Funding for technology enhancements is decentralized within the County. To optimize 

resources, a centralized fund to support strategic IT initiatives that support priority projects, 
improve citizen access to County services, promote government operations efficiencies and 
effectiveness, foster quality customer service, and enhance performance and security 
capabilities is required.  

  

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Office%20of%20Information%20Technology_8.pdf
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REVENUE AUTHORITY 
CIP Book, pp. 583-588 

 
Overview 
 
The Capital Budget of the Revenue Authority is separate and distinct from the County’s Capital 
Improvement Program (CIP). 
 
 The Authority’s current projects1 are listed below: 

 
 Hyattsville Justice Center Garage, $5.6 million estimated for FY 2025, $0 proposed for FY 

2026. 
 University of Maryland (UM) Capital Region Medical Center Garage, $418,000 estimated 

for FY 2025, $0 proposed for FY 2026. 
 The Suitland Scattered Sites and the Hyattsville Justice Center are delayed due to obtaining 

RFPs and predevelopment phases. 
 

 FY 2026-2031 CIP Highlights: 
 The Revenue Authority plans to provide financing for the Suitland Scattered Sites, which 

include Suitland Mixed Use Blocks A&B, Suitland Workforce Housing -Block K, and the 
Creative Suitland Redevelopment projects (collectively "the Scattered Sites"). The FY 
2026 figures are estimates and are subject to change based on the timing of the transactions. 
The projects range from the planning to the design stage. The estimated return on 
investment will be jobs, potential tax revenue for Prince George's County, and the 
advancement of the County's economic development goals. 

 The Revenue Authority plans to release an RFP for the development of a commercial 
parking lot (potentially two) to address the need for parking solutions for commercial 
vehicles. The winning proposal will determine the project cost; however, the Revenue 
Authority anticipates the costs will be less than $1 million. The timeframe will be based 
on the proposal. The return on investment will include revenues and addressing the 
challenges that commercial trucks and trailers pose to neighborhoods. 

 
1 For detailed Project descriptions, please see pages 583-588 of the FY 2026 Proposed Capital Improvement 
Program & Budget, Revenue Authority section. 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Revenue%20Authority_8.pdf
https://www.princegeorgescountymd.gov/sites/default/files/media-document/Revenue%20Authority_8.pdf
https://www.princegeorgescountymd.gov/sites/default/files/media-document/Revenue%20Authority_8.pdf
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 To support the advancement of the Blue Line Corridor redevelopment initiative, the 
Revenue Authority is bridging the Maryland Stadium Authority's funds to support 
designated Blue Line Corridor projects. 

 The University of Maryland Capital Region Medical Center Parking Facility and the 
Hyattsville Justice Center are complete. Any remaining funds will be used for routine 
maintenance.  
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DEPARTMENT OF THE ENVIRONMENT 
CIP Book, pp. 285-294 

 
Overview 
 
Stormwater Management Capital Improvement Projects (CIP)  
The Proposed FY 2026 Capital Expenditure Budget for the Storm Water Fund is about $102.4 
million, which is $39.8 million, or 63.6% more than the Approved FY 2025 CIP budgeted at $62.6 
million. See the table below. 
 

 
Non-Stormwater CIP Proposed for FY 2026 Highlights 
 
 Funding for the Brown Station Landfill will continue to support the design of the Area C 

project, landfill gas pipeline upgrades, leachate pre-treatment plant construction, household 
hazardous waste and resource diversion lot relocation and scalehouse and access road 
improvements. 
 

 Funding for the Materials Recycling Facility project will be used to support concrete 
replacement, procurement of a new conveyor belt, and installation of a plastic vacuum for the 
optical sorter. 

 
 Funding for the County’s Organics Composting Facility will support a new pond construction 

initiative required by the Soil Conservation District, as well as various improvements to meet 
State regulations, such as clay liner and perimeter core trenches, gore covers, and gore probes.  

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Environment_4.pdf
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 The Sandy Hill Sanitary Landfill project will continue to perform post-closure activities, such 

as the design, permitting and construction of slope and perimeter cap repairs, stormwater 
structures, landfill gas and ground water wells and structures, leachate conveyance and storage 
system, pond renovations, flare upgrades and repairs, perimeter road repairs and maintenance 
facility repairs.  

 

 
Source- CIP Budget Book, page 288 

 
FY 2026 CIP Funding Sources 
 
Funding sources for the FY 2026 CIP projects are listed below: 
 

Funding Sources Amount Percentage 
Revenue Bonds $69,523,489 67.9% 
Federal $32,867,511 32.1% 
Total $102,391,000 100% 

 
Source: CIP Book, page 285 
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STORMWATER MANAGEMENT 
CIP Book, pp. 179-196 

Overview 
 
The Stormwater Management Division of the Department of the Environment (DOE) is 
responsible for constructing and maintaining the Stormwater Management system in the County. 
It constructs facilities to alleviate flooding, rehabilitates storm drainage channels, designs and 
constructs wetlands and restores river and streambeds. 
 
The Department of Public Works and Transportation (DPWT) maintains and operates publicly 
owned stormwater management and flood control facilities, and is responsible for the following 
three (3) Stormwater Management District projects: Stormwater Management Restoration 
(DPW&T), Major Reconstruction Program (DPW&T) and Stormwater Structure Restoration and 
Construction (DPW&T). 
 
The Proposed FY 2026 Capital Expenditure Budget for the Stormwater Management District totals 
$102,391,000, which is approximately $85.9 million, or over 500% higher than the Approved FY 
2025 CIP budget at $16.48 million. See charts below and on next page. 
 

 
 
FY 2026 Funding Sources 
 

 
 

 
 
 
 
 
 

Funding Sources Amount (M) Percentage
Stormwater Bonds $72.09 51.7%
Other $28.03 20.1%
Federal $34.40 24.6%
State $5.00 3.6%
Total

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Stormwater%20Management_4.pdf
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The below table lists current stormwater CIP projects: 
 

 
 

 
FY 2026-2031 - Strategic Focus and Initiatives - Stormwater Management District 
 

 The County continues to implement federal and State mandates which address various 
stormwater quality improvements including impervious area and stream restoration. 

 Continued implementation of the Clean Water Partnership (public private partnership) to 
assist with meeting federal and State mandates. 
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The Proposed FY 2026 CIP for the Prince George’s County Stormwater Management District 
includes details for 14 existing projects as described below. Four (4) projects included in the 
Stormwater Management District’s CIP budget belong to the Department of Public Works and 
Transportation (DPW&T). 
 
1. Clean Water Partnership NPDES/MS4 (CIP ID#5.54.0018) 

FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source: n/a   
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $45.100 million over 
Councilmanic: Countywide 
Project Class/Status: Rehabilitation/Under Construction 
 The Clean Water Partnership (CWP), launched in 2015 to improve the health of the 

County's waterways, reduce the costs of retrofitting and maintaining the County's 
stormwater infrastructure, and optimize economic benefits to County's residents by 
developing local businesses that will form the backbone of the County's green economy.  

 The purpose of the CWP is to assist the County in achieving compliance with 
§402(p)(3)(B)(iii) of the U.S. Clean Water Act and the corresponding stormwater National 
Pollution Discharge System (NPDES)/Municipal Separate Storm Sewer System Discharge 
Permit (MS4 Permit), which requires the County to complete restoration efforts of 20% of 
the County’s impervious surface area.   

 Highlights: 
 FY 2026 funding will support the continuation of design and construction.   
 Cumulative appropriation will support the planned work in FY 2026.   

 
2. MS4/NPDES Compliance & Restoration (CIP ID#5.54.0019) 

FY 2026 Proposed Expenditures: $28.567 million 
FY 2026 Funding Source:  Federal/State/SW Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $29.652 million over 
Councilmanic: Countywide 
Project Class/Status: Rehabilitation/Under Construction 
 This project provides funding for countywide restoration of untreated impervious areas to 

meet MS4/ NPDES Permit, Chesapeake Bay Total Maximum Daily Load (TMDL) and 
Local TMDL requirements with water quality/urban retrofit BMPs, stream restoration 
techniques, and other multiple stormwater management retrofit approaches, within all 
watersheds of the County.  

 Expected impacts from upcoming regulatory changes will require targeting restoration 
projects to specific water quality impairments, adding time and cost to the NPDES 
restoration timeline. 

 Highlights: 
 Various projects will be constructed during FY 2026.   
 Federal funding reflects anticipated EPA and FEMA grants. 
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 Other funding in FY 2025 is PAYGO. 
 Cumulative appropriation through FY 2025 decreased due to unrealized State aid. 

 
3. Stormwater Management Restoration (CIP ID#5.66.0002) 

FY 2026 Proposed Expenditures: $10.364 million 
FY 2026 Funding Source:  SW Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $9.268 million over 
Councilmanic: Countywide 
Project Class/Status: Rehabilitation/Under Construction 
 
 The project determines the condition of the storm drain system, which will provide a basis 

for a large scale repair of storm drain infrastructure throughout the County.  
 Ponds identified as deficient will be corrected, constructed, and landscaped.  
 Several County-wide initiatives are also funded here - Right Tree Right Place, Growing 

Green with Pride, Tree Plantings for water quality and a comprehensive street tree 
inventory. 

 Highlights: 
 FY 2026 funding supports the reconstruction of drainage channels, culvert 

replacements and the Office of Storm Drain Maintenance pipe replacement and 
removal program. 

 The total projects costs have increased due to inflation and revised cost estimates. 
 
4. Flood Protection and Drainage Improvement (CIP ID#5.54.0005) 

FY 2026 Proposed Expenditures: $24.400 million 
FY 2026 Funding Source:  Federal 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $19.085 million over 
Councilmanic: Countywide 
Project Class/Status: New Construction/Under Construction 
 This program consists of flood protection and drainage relief projects that will address 

surface run-off causing home flooding, alleviate road flooding and correct residential yard 
drainage deficiencies.  

 Municipal participation, storm drain acceptance projects and flood warning systems.  
 Right of way from property owners directly benefiting from project improvements must be 

provided at no cost to the County. 
 Highlights: 

 FY 2026 funding supports residential drainage improvements for various locations.    
 “Other” funding was provided from Ad Valorum tax contributions and State 

Revolving loans.   
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5. Major Reconstruction Program (DPW&T) (CIP ID#5.66.0003) 

FY 2026 Proposed Expenditures: $18.445 million 
FY 2026 Funding Source:  SW Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $35.70 million over 
Councilmanic: Countywide 
Project Class/Status: Replacement/Under Construction 
 This on-going program by the Department of Public Works and Transportation (DPW&T) 

will redesign, reconstruct and rehabilitate major drainage and flood control projects 
throughout the County 

 Highlights: 
 In FY 2026, construction continues for various flood control projects.   

 
6. COE County Restoration (CIP ID#5.54.0012) 

FY 2026 Proposed Expenditures: $3.962 million 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $1.77 million over 
Councilmanic: Various (within Anacostia River Watershed) 
Project Class/Status: Rehabilitation/Under Construction 
 The US Army Corp of Engineers (ACOE) County Restoration project involves the design 

and construction of environmental enhancement and flood control facilities within the 
County.  

 Projects include ongoing planning and design for projects pertaining to quality measures 
implementation, wetland creation, stream channel restoration and fish blockage removal in 
the Anacostia River tributaries and from the Western Branch to the Patuxent River. 

 Funding represents the County's 'non-federal sponsor' share costs to be reimbursed to the 
ACOE.  

 Highlights: 
 In FY 2026, funding will support the continuation of construction and certification 

activities. 
 The total project cost decrease is primarily due to the reductions in anticipated 

construction costs due to projects delays. 
 Cumulative appropriation will support the planned work in FY 2026.   

 
7. Stormwater Structure Restoration & Construction (CIP ID#5.66.0004) 

FY 2026 Proposed Expenditures: $14.50 million 
FY 2026 Funding Source:  SW Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $-0- 
Councilmanic: Countywide 
Project Class/Status: New Construction/Under Construction 
 Storm Water Best Management Practice (BMP) structures that have been identified 

throughout the County that are beyond a maintenance effort.  
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 These structures were permitted as publicly maintained but were not accepted into the 

public inventory. 
 The structures will be removed and replaced or reconstructed to provide water quality and 

water quantity benefits to the County's National Pollutant Discharge Elimination System 
(NPDES), Municipal Separate Storm Sewer System (MS4) Discharge Permit. 

 Highlights:  
 FY 2026 funding supports the removal, replacement and/or reconstruction of the 

stormwater BMP structures. 
8. Participation Program (CIP ID#5.54.0006) 

FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source:  n/a 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $2.0 million over 
Councilmanic: Countywide 
Project Class/Status: New Construction/Under Construction 
 
 This project will provide the County's contribution for Water Quality Best Management 

Practice (BMP) costs for projects with M-NCPPC, Metropolitan Washington Council of 
Governments (MWCOG), State Highway Administration (SHA) and municipalities.  

 Additionally, this project enables the County's participation through agreements, which the 
County may enter with developers, to complete needed work in existing communities.  

 Highlights: 
 FY 2026 funding continues to support various participation projects throughout the 

County.  
 Cumulative appropriation will support the planned work in FY 2026.   

9. Emergency Response Program (CIP ID#5.54.0015) 
FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $1.5 million over  
Councilmanic: Countywide 
Project Class/Status: Rehabilitation/Under Construction 
 
 This project will facilitate the design and construction of unanticipated projects which 

require immediate implementation, due to emergency conditions affecting the public 
health, safety or welfare and for matching funds for unanticipated grants in which funding 
is required to secure an agency grant. 

 Highlights: 
 Cumulative appropriation will support any emergency work and/or unanticipated 

grant cash match requirements in FY 2026. 
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10. Endangered Structure Acquisition Program (CIP ID#5.54.0014) 

FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $1.3 million over 
Councilmanic: Countywide 
Project Class/Status: Land Acquisition/Under Construction 
 
 This project provides for the acquisition of residential properties within the 100-year 

floodplain and properties vulnerable to unforeseen natural conditions such as a slope failure 
or stream erosion. 

 Highlights: 
 Cumulative appropriation will support any planned acquisitions in FY 2026. 

11. Stormwater Contingency Fund (CIP ID#5.54.0007) 
FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $2.9 million over 
Councilmanic: Countywide 
Project Class/Status: Non-construction/Not assigned 
 This fund will provide a source of additional appropriation for possible cost overruns of 

funded projects in the capital program and for new projects unforeseen at the time the CIP 
is approved. This project will authorize the County Executive to approve appropriation 
transfers up to $250,000 to previously authorized projects. New project authorizations will 
require the approval of a majority of the County Council.  

 Highlights: 
 No significant highlights for this project.  

12. Stormwater Classified Dams (DPWT) (CIP ID#5.54.0005) 
FY 2026 Proposed Expenditures: $750,000 
FY 2026 Funding Source:  SW Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $0 
Councilmanic: Countywide 
Project Class/Status: Rehabilitation/Design 
 This project will support the evaluation of the County's stormwater management ponds and 

dams to be consistent with State standards and regulations, new development, changes in 
pond drainage and at-risk structures.  

 Highlights: 
 In FY 2026, this project will begin identifying and analyzing small groups of 

existing dams and performing a standard breach analysis to evaluate potential 
flood impacts in downstream areas. The total project costs have increased to 
account for potential remedies that will be required after the standard breach 
analyses are complete. 



Edward P. Burroughs, III, Chair 
Committee of the Whole 
Page 50 
 

 
13. Bear Branch Sub-Watershed (CIP ID#5.54.0016) 

FY 2026 Proposed Expenditures: $0 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $2.3 million over 
Councilmanic: One  
Project Class/Status: Rehabilitation/Under Construction 
 This project provides funding for water quality measures; Low Impact Development (LID), 

wetland creation, reforestation and stream channels and tributaries restoration in the Bear 
Branch sub-watershed and Patuxent River Watershed. 

 Highlights:  
 In FY 2026, funding will support the continuation of monitoring for Bear 

Branch Phase II. Phase III stream restoration is proposed to restore the stream 
channel upstream of Phase II from Van Dussen Road to Contee Road. The total 
project costs have increased due to revised cost estimates. Cumulative 
appropriation will support the planned work in FY 2026. 
 

14. Calvert Hills (CIP ID#5.54.0024) 
FY 2026 Proposed Expenditures: $5.4 million 
FY 2026 Funding Source:  Stormwater Bonds 
FY 2025 Anticipated Expenditures Over/Under Approved Budget: $18.5 million over 
Councilmanic: Three 
Project Class/Status: Rehabilitation/Under Construction 
 Consists of flood protection and drainage relief projects for the College Park, Calvert Hills 

area and will address surface run-off causing home flooding, alleviate road flooding and 
correct residential yard drainage deficiencies.  

 Includes municipal participation, storm drain acceptance projects and flood warning 
systems. Right of way from property owners directly benefiting from project improvements 
must be provided at no cost to the County.  

 Will fund the Calvert Hills Storm Drain Improvement Project and anticipated future 
strategies on adverse drainage and flood mitigation projects.  

 Highlights:  
 This project was originally a subproject under the Flood Protection and 

Drainage Improvement (5.54.0005) project. Design, permitting and 
construction continues in FY 2026. The total project costs have increased due 
to inflation and revised cost estimates. 
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DEPARTMENT OF PUBLIC WORKS & TRANSPORTATION 
CIP Book, pp. 197-256 

 
Overview 
 
 The Department of Public Works and Transportation provides and sustains a safe, well-

maintained, aesthetically pleasing, and environmentally responsible system of roads, sidewalks, 
bike paths, and transit services.  Core responsibilities include: 
 Design, construct, repair, and otherwise maintain roads, bridges, streets, and sidewalks;  
 Acquire property needed to maintain, repair, and construct County transportation facilities; 
 Plan, install, and maintain streetlights and traffic control systems; 
 Maintain landscaped areas and trees along County-owned roadways; 
 Maintain flood control facilities and the County’s storm drainage network; 
 Issue permits for all new developments requiring roadway construction; 
 Coordinate with the Maryland State Highway Administration (MSHA) on the planning, 

design, construction, and operation of the state-owned roadway system. 
 
ο The FY 2026 – FY 2031 Proposed Capital Budget for the Department of Public Works and 

Transportation (DPW&T) is approximately $2.0 billion, including 53 projects. One (1) project 
was added, and none were deleted. The proposed budget includes all funds expended to date, 
estimated expenditures for FY 2025, the total expected expenditures for the next six (6) years 
(including the proposed budget year), and the dollars anticipated for the projects beyond six 
years.   

 
 The Proposed FY 2026 Capital Expenditure Budget for DPW&T is approximately $111.991 

million, and the Proposed FY 2026 Funding Budget is approximately $158.765 million, for a 
portfolio of 53 projects. In addition, prior year unused funding allocations will be utilized in 
FY 2026.  

 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Public%20Works%20and%20Transportation_4.pdf
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The full list of DPW&T Capital Projects, including Council district, project class, total project 
cost, and completion date, can be found on pages 197-256 of the FY 2026-2031 Proposed CIP 
Book2 
 

 
 
 
 

 
2 FY 2026-2031 Proposed Capital Improvement Program & Budget, Public Works and Transportation 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Public%20Works%20and%20Transportation_4.pdf
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DPW&T CIP Highlights 
 
 Added Project FY 2026: #4.66.0061/Sidewalk Infill and Repair. This project provides 

sidewalk mitigation in high-trip-hazard areas within Prince George's County.  
 Highlights: This new project's funding source is general obligation (GO) bonds. 

The County Charter requires that projects utilizing GO bonds as a funding source 
be approved via an enabling act passed by a referendum of the county's voters 
during a general election. The next scheduled general election is November 2026 
(FY 2027). Therefore, funding for this project does not begin until FY 2028. 

 Total Proposed Funding: $3 million 
 

 Revised Projects: Of the projects that have been revised, 17 increase in total project cost; 3 
decrease in total project cost; three (3) are delayed; four (4) completed  are significantly 
complete but remain in the budget for closeout, and zero (0) are accelerated.  
 
The table of revised projects can be found on pages 198-199 of the FY 2026-2031 Proposed 
CIP Book3 

 
 Delayed Projects. Three (3) project schedule delays exist: FBI Headquarters Infrastructure 

Improvements, Bridge Replacements for Governor Bridge Road and Livington Road. 
 

i. #8.66.0005/FBI Headquarters Infrastructure Improvements - This project provides 
funding for replacing the parking garage at the Greenbelt Metro Station and associated 
road improvements in the vicinity to support the relocation of the FBI headquarters. 
 Highlights: The FY 2026 budget supports initial planning work. 'Other' funding 

will be determined as the County defines the project's parameters.  
 Total Proposed Funding: $131 Million.  
 FY 2025 Est.: $2.5 Million 

 
 Decreased Project Costs. Three (3) project costs decreased with two (2) projects that saw 

cumulative appropriations decrease due to unrealized federal aid:  
i. Pedestrian Safety Improvements #4.66.0040 - This project will involve creating 

multiple subprojects to provide roadway improvements oriented toward pedestrian 
safety. Priority will be given to correcting problems along roadways or at intersections 
where there is a high incidence of pedestrian-related crashes.      
 Highlights: FY 2026 funding continues project design along with pavement and 

concrete rehabilitation work for pedestrian and school access projects.  
 The Marlboro Pike Phase I and Phase II, Metzerott Road, Race Track Road and 

Stuart Lane pedestrian safety projects are included.  
 Federal funding comes from the Safe Streets and Roads for All (SSRFA) grant 

that was awarded to the department in FY 2023 and the Transportation 
Alternative Program (TAP).  

 State funding supports trip hazard and mitigation.  

 
3 Revised DPW&T CIP Projects 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Public%20Works%20and%20Transportation_4.pdf
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 Cumulative appropriation decreased due to unrealized federal aid. 
 

ii. Traffic Congestion Improvements 2 #4.66.0004. This project provides funding for 
roadway enhancements including additional turning lanes, improved approaches, 
traffic signals, signage at various intersections, bus stop pads, traffic calming devices, 
landscaping, pedestrian facilities and thermoplastic pavement markings. This project 
will also provide for roadway improvements that are oriented toward enhancement of 
pedestrian safety, particularly along roadways or at intersections which have a history 
of crashes.    
 Highlights: This project includes funding for a diverging diamond interchange on 

Arena Drive as part of the Capital Center Redevelopment Interchange.  
 Total project costs decreased due to unrealized State funding.  
 Cumulative appropriation will support the planned work in FY 2026. 

 
 Completed/Closeout Pending. The following four (4) projects are significantly complete but 

remain in the budget for closeout: Bridge Replacement – Sunnyside Avenue, Contee Road 
Reconstruction, Bridge Replacement – Temple Hill Road, and Maryland Purple Line. 

 
a. Maryland Purple Line - County 

support for this project is complete, 
but will remain open for fiscal 
closeout. State funding comes from 
the Rivderdale Purple Line grant 
awarded to the department in FY 
2024. 
 Started in FY 2015 
 Total Cost: $129.6M 
 FY 2025 Est: $1.4M 

 
 The Purple Line Project has 

advanced well into the construction 
phase, reporting that the project is 
now over 74% complete, with 
approximately 35% of the project 
having been constructed. 
 

 As reported at a February 27, 2025, briefing of the TIEE, the Purple Line Team had 
installed 12 station canopies and had received 8 of the 28 light car vehicles at the 
Glenridge Operations and Maintenance Facility, with limited outdoor testing of the 
vehicles beginning in the Spring of 2025. 
 

 Both PLTP and MDOT have launched efforts to assist small businesses and communities 
along the corridor. The MDOT program will be distributed based on those who apply 
and the level of impact as determined by MDOT.  Unlike previous programs, the MDOT 
program is not divided evenly between the two Counties. 
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 The MTA in 2024 engaged in a Safety Campaign with the University of Maryland 

(UMD) with a program designed to train students on various safety practices in 
preparation for when the project opens. The MTA has been strongly encouraged to 
expand this program to the communities along the corridor beyond the UMD campus, 
emphasizing the sections with the highest bicycle and pedestrian crash rates, like MD 
193 and MD 201. 

 
b. Blue Line Corridor -  Project (8.66.0004)  

 
 This is an infrastructure improvement project around Largo, Garrett Morgan Boulevard, 

Addison Road/Seat Pleasant, and Capitol Heights Metro Stations.  
 

 In FY 2026, State funding will support corridor wide pedestrian safety 
improvements and complete street projects that include Lottsford Road, Medical 
Center Drive and Garrett Morgan Boulevard.  

 Currently in the design stage, and the project schedule will be further defined as 
design progresses. 

 State funding comes from GO bonds and the Maryland Department of 
Transportation's Consolidated Transportation Program's PAYGO funds. 

 Total Funding: Approximately $50.5 Million 
 Proposed FY 2026 Funding: $15.055 Million 

 
c. Bus Mass Transit / Metro Access 2 Project (4.66.0006)  

 
 Is a longstanding, ongoing project providing for mass transit-related construction and 

equipment needs of the county with an estimated total project cost of $41.3 million.  
 The FY 2026 budget supports improvements related to pedestrian and vehicular 

access at bus stops, the purchase of battery-electric buses, and the construction of 
a microgrid system to support the charging infrastructure needs of the buses.  

 Federal funding comes from the FY 2024 Low-No Emissions grant awarded to 
the department in FY 2025 ($5.2M). 

 'Other' funding comes from the Transportation Services Improvement Special 
Revenue Fund ($4.9M). 

 FY 2026 funding ($10.1 million) 
 

d. Economic Development - The Carillon Parking Project (8.66.0003)  
 
 Fulfills the County’s obligation to assist in constructing retail parking spaces at the 38.7-

acre Carillon mixed-use project adjacent to the Largo Metro Station. The estimated total 
project cost is $5 million. 

 In the revised payment in lieu of taxes (PILOT) agreement with the developer, 
the County must fund this activity in FY 2026 - $2.5 million. 
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e. Roadway Improvements 
 
 The Curb and Road Rehabilitation 2 project (4.66.0002) is a longstanding, ongoing project 

funding the rehabilitation of County streets, curbs and sidewalks; safety improvements; 
installation of new sidewalks; construction of sidewalk ramps in accordance with the 
Americans with Disabilities Act; landscaping; traffic calming and revitalization 
improvements; and installation of guardrails. The project includes funding of $25.5 million 
for FY 2026, and for each year through FY 2031.       
 

 The Green Street Improvements project (4.66.0008) is a longstanding, ongoing project 
providing funding for improvements along major roadways and at key intersections to 
improve appearance, safety, and functionality while addressing environmental issues. The 
estimated total project cost is $38.9 million, and FY 2026 funding of $250K includes 
design costs for Campus Drive with a delay in construction until FY 2028 to stay within 
debt affordability limits. Federal funding comes from the Green Streets, Green Jobs, Green 
Towns grant awarded to the department in FY 2024. 

 
 The Maryland 210 Corridor Transportation Improvements project (4.66.0051) is an 

ongoing project that provides for the design and construction of various improvements to 
the MD 210 corridor, including, but not limited to, geometric and safety improvements, 
interchange construction, traffic signal modifications, lane widening and/or additions, 
realignment of existing roadways, and pedestrian safety improvements.  

 The estimated total project cost is $85.4 million, and per State law, the project is 
funded through the revenue generated by the MGM Resort casino video lottery 
terminal (VLT) funds.  

 FY 2026 funding is proposed at $13.4 million.  
 Note: FY 2026-2031 VLT funds are estimates and will be revised when actual 

funds are collected each fiscal year.    
 
 The Street Lights & Traffic Signals 2 project (1.66.0001) is a longstanding, ongoing project 

that includes the installation of new signals, the upgrade of existing signals, the 
replacement of aging signals, the Energy Abatement Program, the installation of traffic 
surveillance cameras and communications equipment, and the upgrade of existing street 
lighting on County roadways. The estimated total project cost is $67.1 million, and FY 
2026 funding is proposed at $5.4 million. 

  The FY 2026 budget supports new and upgraded traffic signal installations at 
various locations in the County.  

 Federal funding comes from the Transportation Alternative Program (TAP).  
 State funding comes from the Streetlight and Outdoor Lighting Efficiency 

(SOLE) grant award.  
 
 The Transit Oriented Development Infrastructure project (4.66.0039) provides for major 

roadway improvements and other public infrastructure in proximity to the County’s metro 
stations. This project has been in the Program since FY 2013, with a projected completion 
date of FY 2028, and an estimated total project cost of $102.8 million.  
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 FY 2026 funding is proposed at $0. The Cumulative appropriation will support 
the planned work in FY 2026. 

 Funding continues to support planned transit-oriented development efforts in the 
New Carrollton Metro Station area.  

 Federal funding is from the Rebuilding American Infrastructure with 
Sustainability and Equity (RAISE) grant.  

 State funding is from PAYGO and GO bonds.  
 'Other' revenue from Washington Area Metropolitan Transit Authority 

(WMATA) is anticipated to support this activity in FY 2026.  
 
 
Stormwater Management District – DPW&T CIP4  
 
The Prince George’s County Stormwater Management District (a special taxing district) was 
established to assume the stormwater management functions previously performed by the 
Washington Suburban Sanitary Commission (WSSC). DPW&T maintains and operates publicly 
owned stormwater management and flood control facilities. 
 
 The Stormwater Management section of the CIP includes four DPW&T programs: Major 

Reconstruction Program (DPWT) (5.66.0003); Stormwater Classified Dams (DPWT) 
(5.66.0005); Stormwater Management Restoration (DPWT) (5.66.0002); and Stormwater 
Structure Restoration and Construction (DPWT) (5.66.0004).   

 Aggregate total funding is $356.55 million. See Attachment A of this report. 
 Aggregate FY 2026 proposed funding for these projects is approximately $44.059 

million.  
 Total project costs have increased for all four (4) projects  primarily due to 

inflation and revised cost estimates, and supports:   
o The removal, replacement, or reconstruction of the stormwater BMP 

structures.  
o The reconstruction of drainage channels, culvert replacements and the Office 

of Storm Drain Maintenance pipe replacement and removal program.   
o Begin identifying and analyzing small groups of existing dams and 

performing a standard breach analysis to evaluate potential flood impacts in 
downstream areas. The total project costs have increased to account for 
potential remedies that will be required after the standard breach analyses are 
complete.  

o Continued construction for various flood control projects. 'Other' funding in 
FY 2025 is PAYGO. 'Other' funding in the outer years primarily supports 
Collington Pond projects, and the source will be determined in collaboration 
with the Department of the Environment (DOE) as the final design is 
completed. 

 
 

 
4 These projects are included at pages 179-196 in the FY 2026-2031 Proposed Capital Improvement Program & Budget, Stormwater 
Management section. 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Stormwater%20Management_4.pdf
https://www.princegeorgescountymd.gov/sites/default/files/media-document/Stormwater%20Management_4.pdf
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CIRCUIT COURT 
CIP Book, pp. 389-392 

Overview 
 
 The Circuit Court primarily operates from the Prince George’s County Courthouse located in 

Upper Marlboro, which includes a three-winged building housing the Circuit and District 
Courts. The original courthouse was built in the early 19th century and has continued to grow 
with the addition and expansion of the Duvall, Bourne and Marbury wings. In addition to the 
Courthouse building, the Circuit Court also has offices and conference rooms on the first floor 
of the County Administration Building (CAB) and a Courthouse Annex adjacent to the CAB. 

 Courthouse Renovations and Security Upgrades” project provides funds for increased and 
enhanced security and updating infrastructure throughout the Courthouse complex.  

o The project has a total CIP budget of $67,277,000.  
o The project has estimated total expenditures of $49,277,000 as of the end of FY 2025. 
o $3,00,000 in the Proposed FY 2026 CIP Budget. 
o FY 2026 funding will be used to complete the following sub-projects: refresh of the 

Marbury Wing ground floor, ground floor of the Family Division, information center, 
courtrooms, judges' chambers and lockup. 

FEDERAL 
CIP Book, pp. 589-592 

 
Federal Capital Improvement Program (CIP) 
Federal programs consist of 
various program activities 
undertaken with federal 
Community Development Block 
Grant (CDBG) funds in 
accordance with CB-46-1997. This 
bill established a Five-Year 
Consolidated Housing and 
Community Development Plan and 
the Annual Action Plan, which is 
adopted by the County Council and 
approved by the U.S. Department of Housing and Urban Development (HUD). The details of 
federal programs can be found in the identified plan documents adopted by Council resolution 
prior to the commencement of the program year. The annual entitlement amounts for program 
support are based on a multi-factor formula, and the plans are designed to achieve neighborhood 
revitalization, economic development, and job-creation objectives primarily within low and 
moderate-income areas of the County. Each of the capital construction projects included in the 
Annual Action Plan is incorporated into the CIP by inclusion of the federal programs section. 
Community Development Program 8.97.0001 

https://www.princegeorgescountymd.gov/sites/default/files/media-document/Circuit%20Court_4.pdf
https://www.princegeorgescountymd.gov/sites/default/files/media-document/Federal%20Programs_5.pdf
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Description: This project consists 
of activities undertaken with 
federal CDBG funds and the 
Annual Action Plan adopted by the 
County Council and approved by 
HUD.   
Justification: This program serves to achieve neighborhood revitalization and economic 
development in low—and moderate-income areas of the County. Each capital construction project 
included in the Annual Action Plan is incorporated into the CIP by being included in this project.  
Highlights: Project details can be found above and are adopted by the Council resolution each year. 
Only a portion of the project total is dedicated to capital projects. Current legislation for the FY 
2027 Annual Action Plan can be found in CR-32-2025. Proposed FY 2026 funding is $5.614 
million. 

https://princegeorgescountymd.legistar.com/LegislationDetail.aspx?ID=7262051&GUID=3303A7C2-E5D9-4892-A5F9-F32D3BFC6BC5&Options=ID|Text|&Search=cdbg
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