
Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

Jurisdiction Prince George's County, Maryland
Contact Name Jerry Maldonado
Phone (301) 883‐5943
Address 1801 McCormick Dr.
City Landover
State Maryland
Zip 20774
Email  jgmalconado@co.pg.md.us
Baseline Acres 30,524
Permit Num 11‐DP‐3314
Reporting Year 1‐Jul‐16

Check with MDE Geodatabase:

VERSION 6‐15‐16

MS4 Information

Should match Permit info table of Geodatabase, except for Impervious Acre Baseline‐‐ 
that should match Impervious Surface Table.
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

Baseline: 30,524                      20% (6,105 Acres)

REST BMP TYPE* BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS**
PROJECTED Implementation by 

Fiscal Year

Operating Programs
(VSS) Property Management  A

Street Sweeping (DoE ‐ P3 Partnership) 2,000.0 $2,142,846 6.6% Planning 2017
$2,142,846 2018
$1,071,423 2019

Sub Total 2,000.0 $5,357,115.7 6.6%

Stormwater Stewardship Grants (DoE)
Grants to Non‐Profit Organizations 167.0 $6,000,000 0.5% Ongoing FYs : 2016;2017;2018;2019

Raincheck Rebate 2.5 $1,000,000 0.0% Ongoing FYs : 2016;2017;2018;2019
Sub Total 169.5 $7,000,000 0.6% Starting Year 2016

Alternative Compliance (DoE)
0.0 $836,032 0.0% Ongoing FYs : 2016;2017;2018;2019

Sub Total 0.0 $836,032 0.0% Starting Year 2016

TOTAL OPERATING PROGRAMS  Remaining 
time in the Permit Term (FY16 thru FY19)

2,169.5 $13,193,148 7%

Capital Projects

FBIO S 0.2 $16,000 0.0% Proposed 2016

Article 4‐202.1(j)(1)(i)1: Actions that will be required of the county or municipality to meet the requirements of its National Pollutant Discharge Elimination 
System Phase I Municipal Seperate Storm Sewer System Permit.

Note: To identify all "actions" required under the MS4 permit, provide an executive summary of the jurisdiction's MS4 programs.  See MDE's FAP Guidance. For proposed actions to meet the impervious 
surface restoration plan, fill in the table below.

Impervious Surface Restoration Projects (ISRP) 

Cumulative Impervious Restoration / Expenditures for Permit Term (5 years)
Requirement:
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

REST BMP TYPE* BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS**
PROJECTED Implementation by 

Fiscal Year

MMBR S 0.5 $40,000 0.0% Proposed 2016
MSWB S 1.0 $46,500 0.0% Proposed 2016
MSWW S 0.2 $16,500 0.0% Proposed 2016

0.0 $0 0.0%
STRE A 3.0 $582,000 0.0% Complete 2016
FBIO S 0.4 $54,000 0.0% Planning/Design 2016
FBIO S 0.3 $278,000 0.0% Under Construction 2016
ITRN S 0.9 $185,000 0.0% Complete 2016
MMBR S 0.1 $17,500 0.0% Complete 2016
FBIO S 31.8 $2,667,679 0.1% Planning/Design 2016
FSND S 61.6 $2,963,719 0.2% Planning/Design 2016
ITRN S 18.2 $659,142 0.1% Planning/Design 2016
MBIO S 1.3 $441,000 0.0% Planning/Design 2016
MMBR S 65.1 $5,660,171 0.2% Planning/Design 2016
MSGW S 21.8 $1,163,052 0.1% Planning/Design 2016
MSWB S 2.8 $165,400 0.0% Planning/Design 2016
NDNR S 0.6 $45,149 0.0% Planning/Design 2016
WPWS S 219.2 $7,690,590 0.7% Planning/Design 2016
MMBR S 1.3 $135,000 0.0% Under Construction 2016
FBIO S 0.5 $66,180 0.0% Planning/Design 2017
IMPP A 0.5 $152,145 0.0% Planning/Design 2017
MSWB S 0.6 $188,972 0.0% Planning/Design 2017
MRNG S 2.1 $349,140 0.0% Planning/Design 2017
OTH S 0.2 $103,895 0.0% Planning/Design 2017
FBIO S 1.5 $381,000 0.0% Planning/Design 2017
FPU S 17.0 $490,000 0.1% Planning/Design 2017
OTH S 6.0 $922,000 0.0% Planning/Design 2017
STRE A 32.7 $3,287,000 0.1% Planning/Design 2017
WEDW S 0.0 $0 0.0% Planning/Design 2017
FPU S 1.1 $195,000 0.0% Under Construction 2017
STRE A 9.5 $1,622,000 0.0% Under Construction 2017
FBIO S 0.4 $60,000 0.0% Planning/Design 2017
MMBR S 67.4 $7,472,600 0.2% Planning/Design 2017
MSWB S 1.6 $240,000 0.0% Planning/Design 2017
OUT A 85.0 $1,700,000 0.3% Planning/Design 2017
WPWS S 773.9 $14,144,000 2.5% Planning/Design 2017
AGRE S 0.5 $45,000 0.0% Proposed 2017
APRP S 2.4 $239,227 0.0% Proposed 2017
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

REST BMP TYPE* BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS**
PROJECTED Implementation by 

Fiscal Year

MRNG S 5.6 $479,770 0.0% Proposed 2017
MSWB S 2.7 $128,381 0.0% Proposed 2017
PWED S 104.0 $1,201,000 0.3% Planning/Design 2017
MRNG S 2.0 $170,000 0.0% Planning/Design 2017
MSGW S 8.9 $514,000 0.0% Planning/Design 2017
OTH S 6.0 $922,000 0.0% Planning/Design 2017
OUT A 142.3 $7,115,000 0.5% Planning/Design 2017
PWET S 110.1 $2,800,000 0.4% Planning/Design 2017
STRE A 6.5 $697,000 0.0% Planning/Design 2018
WEDE S 49.8 $1,204,000 0.2% Planning/Design 2018
WEDW S 71.8 $2,857,000 0.2% Planning/Design 2018
WPWS S 45.0 $780,000 0.1% Planning/Design 2018
AGRE S 55.3 $25,885,375 0.2% Proposed 2018
AGRI S 0.6 $460,000 0.0% Proposed 2018
PWED S 12.5 $6,291,000 0.0% Proposed 2018
FBIO S 79.5 $7,688,000 0.3% Proposed 2018
FBIO S 428.8 $71,036,000 1.4% Proposed 2019
MSWB S 17.7 $1,774,000 0.1% Proposed 2019
FUND S 188.6 $18,944,000 0.6% Proposed 2019
PWET S 72.4 $4,633,000 0.2% Proposed 2019
STRE A 911.0 $54,912,300 3.0% Proposed 2019
MMBR E 2.08 $495,000.00 0.0% Proposed 2018
MSGW E 3.43 $450,000.00 0.0% Proposed 2018
MSWB E 0.29 $75,000.00 0.0% Proposed 2018

MSWG E 0.12 $50,000.00 0.0% Proposed 2018

NDNR E 0.05 $1,000.00 0.0% Proposed 2018
XDED S 142.21 $4,800,000.00 0.5% Proposed 2018

Sub‐Total CIP Program 3,902.3 $270,847,387.0

Restoration Complete (To Date= June 30th 
2016)

See Tab: Spec 
Actions 4‐

202.1(j)(1)(i)5 139 $3,563,000 0.5%
Total Next Two Years (FY2017‐FY2018) See Table Above 3,854 $101,007,378 13%
Total Permit Term (January 1, 2019) See Table Above 6,211 287,603,535 20%
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

REST BMP TYPE* BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS**
PROJECTED Implementation by 

Fiscal Year

Total Permit Term and Projected Years

See Table Above 
(Plus row 92 

above) 6,211 287,603,535 20%

Check with MDE Geodatabase:

*Use BMP domains from MDE Geodatabase.
**Complete, Under Construction, Planning, or Proposed

Type, class, impervious acres, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, AltBMPPoint, AltBMPPoly, and RestBMP)‐‐ aggregated by 
type and status. 
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

PROJECTED PROJECTED PROJECTED PROJECTED
DESCRIPTION YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 TOTAL

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 COSTS to FY2019
Operating Expenditures

SWM Enterprise Fund (5100) ‐ Supports Agency 154, 166 $2,067,591.66 $1,910,906.11 $2,338,183.77 $2,620,484.32 $2,659,791.58 $2,699,688.46 $2,740,183.78 $14,296,645.90
154 ‐ SWM Enterprise Fund , Debt Service (5100) $722,855 $1,078,346 $1,567,749 $2,235,675 $3,674,854 $5,669,509 $6,817,518 $14,948,989
WPR Fund (5200) Clean Water Act $316,175 $1,634,078 $13,989,000 $11,807,300 $6,183,300 $6,183,300 $6,183,300 $40,113,153
WPR Fund (5200) Clean Water Act, Debt Service $0 $0 $1,415,895 $2,948,595 $3,361,410 $4,504,110 $5,646,810 $12,230,010

Operating Expenditures Sub‐Total $2,383,767 $3,544,984 $16,327,184 $14,427,784 $8,843,092 $8,882,988 $8,923,484 $54,409,799
Capital Expenditures

SWM Enterprise Fund (5100) ‐ Supports Agency 54, 89 $18,534,733 $9,115,174 $12,548,786 $17,126,296 $36,902,047.07 $51,145,000 $29,436,119 $145,372,037
WPR Fund (5200) Clean Water Act $0 $0 $36,305,000 $39,300,000 $10,585,000 $29,300,000 $29,300,000 $115,490,000

Sub Total Capital and Pay Go ‐ Excludes Debt Service $20,918,500 $12,660,158 $65,180,970 $70,854,081 $56,330,139 $89,327,988 $67,659,603 $315,271,836
Total expenditures ‐ Includes Debt Service: $21,641,355 $13,738,505 $68,164,614 $76,038,350 $63,366,403 $99,501,608 $80,123,931 $342,450,835

Total ISRP costs except debt service: $315,271,836
Compare ISRP costs (except debt service) / Total ISRP proposed actions: 109.62%

Check with MDE Geodatabase:

*Insert additional rows as necessary.

Article 4‐202.1(j)(1)(i)2: Projected annual and 5‐year costs for the county or municipality to meet the impervious surface restoration plan requirements of its National Pollutant Discharge Elimination 
System Phase I Municipal Separate Storm Sewer System Permit.

The total current FY 2015 expenditure should be less than the combined total of the "OP_cost" and "CAP_Cost" fields in the fiscal analyses table of the geodatabase.
The total projected FY 2016 expenditure should be less than the combined total of the "OP_budget" and "CAP_budget" fields in the fiscal analyses table of the geodatabase.
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED TOTAL NEXT TOTAL
PAST CURRENT YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 2‐YEARS CURRENT +

DESCRIPTION UP THRU 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 17‐18* PROJECTED
Annual Revenue** Appropriated for ISRP $18,534,733 $9,115,174 $48,853,786 $56,426,296 $47,487,047 $80,445,000 $58,736,119 $103,913,343 $260,862,037
Annual Costs towards ISRP*** $21,641,355 $13,738,505 $68,164,614 $76,038,350 $63,366,403 $99,501,608 $80,123,931 $139,404,753 $342,450,835

Compare annual costs / revenue appropriated: 75%
WPRP 2016 Reporting State GOAL Criteria 75%

ISRP = Impervious Surface Restoration Program, or 20% Restoration Requirement

*** See table of ISRP Cost.

Article 4‐202.1(j)(1)(i)3: Projected annual and 5‐year revenues or other funds that will be used to meet the cost for the county or municipality to meet the impervious surface restoration plan 
requirements under the National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.

* Article 4‐202.1(j)(2): Demonstration that county or municipality has sufficient funding in the current fiscal year and subsequent fiscal year budgets to meet its estimated cost for the 2‐year period immediately following the filing date of the FAP.  Note that 
the appropriations and expenditures include time period up to FY 2018.

** Revenue means "dedicated revenues, funds, or sources of funds (per Article 4‐202.1(j)(4)(ii). Note that budget appropriations have only been approved by governing bodies through FY 2016 at the time of FAP reporting.
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED TOTAL
PAST CURRENT YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 PERMIT

FUND SOURCES UP THRU 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 CYCLE

Operating Funds (GROSS ‐ ALL NPDES PROGRAMS)
SWM Enterprice Fund (5100) ‐ Suports Agency 154 $43,327,265 $42,118,675 $42,783,400 $44,972,200 $44,972,200 $44,972,200 $44,972,200 $263,145,940
WPR Fund (5200) Clean Water Act $14,348,151 $14,669,145 $14,625,632 $14,625,632 $14,625,632 $14,625,632 $14,625,632 $87,519,824
Other Funds 1 (SW Grants) $338,006 $265,650 $691,800 $0 $0 $0 $0 $1,295,456

Sub Total Revenues $58,013,422 $57,053,470 $58,100,832 $59,597,832 $59,597,832 $59,597,832 $59,597,832 $351,961,220
Debt Service (paygo sources will be used to pay off debt service.  Note that previous appropriations for debt service used for ISPR is listed in FY 2014)

WPR Fund (5200) Clean Water Act ‐ Agency 154 $0 $0 $36,305,000 $39,300,000 $10,585,000 $29,300,000 $29,300,000 $115,490,000
SWM Bonds ‐ (5100 Fund) ‐ Agency DoE 154 $18,534,733 $9,115,174 $12,548,786 $17,126,296 $36,902,047 $51,145,000 $29,436,119 $145,372,037

Sub Total Capital Expenditure $18,534,733 $9,115,174 $48,853,786 $56,426,296 $47,487,047 $80,445,000 $58,736,119 $260,862,037
Debt Service Installment paid (principle and interest).

WPR Fund (5200) Clean Water Act ‐ Agency 154 $0 $0 $1,415,895 $2,948,595 $3,361,410 $4,504,110 $5,646,810 $12,230,010
(5100 Fund) ‐ Agency 154 $722,855 $1,078,346 $1,567,749 $2,235,675 $3,674,854 $5,669,509 $6,817,518 $14,948,989

Subtotal Debt Service $722,855 $1,078,346 $2,983,644 $5,184,270 $7,036,264 $10,173,619 $12,464,328 $27,178,999
Grants and Partnerships (no payment is expected)
State funded grants $326,006 $8,433,300 $0 $8,759,306
Federal funded grants $0 $0 $528,600 $528,600
Public‐private partnership (matched grant)

Subtotal Grants and Partnerships $326,006 $8,433,300 $528,600 $0 $0 $0 $0 $9,287,906
Total Annual Sources of Funds $76,151,307 $73,523,598 $104,499,574 $110,839,859 $100,048,615 $129,869,213 $105,869,623 $594,932,165
Percent of Funds Directed Toward ISRP 24.34% 12.40% 46.75% 50.91% 47.46% 61.94% 55.48% 43.85%

Compare total paygo ISRP costs / subtotal FUND Sources: 90%
Compare total ISRP costs / total annual sources of funds: 58%

* WPR Fund: Watershed Protection and Restoration Fund.  

Article 4‐202.1(j)(1)(i)4: Any sources of funds that will be utilized by the county or municipality to meet the requirements of its National Pollutant Discharge Elimination 
System Phase I Municipal Seperate Storm Sewer System Permit.
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016

Baseline: 30,524                         Requirement: 20% (6,105 Acres)

REST BMP ID REST BMP TYPE BMP 
CLASS

NUM BMP IMP ACRES BUILT DATE   IMPL COST % ISRP Complete IMPL STATUS GEN COMMENTS

Operation Programs

Capital Projects ‐ CIP
CP10‐0005 FBIO S 1 0.5 5/28/2014  176000 0.0016% Complete FY 2014

CP10‐0008 STRE A 1 1.25 12/1/2014  420000 0.0041% Complete FY 2015
CP14‐0004‐02 FBIO S 1 1.7 6/19/2015 64000 0.0056% Complete FY 2015
CP08‐0018 STRE A 1 2.2 2/1/2015 220000 0.0072% Complete FY 2015
CP08‐0020 STRE A 1 13.3 6/22/2015 686000 0.0436% Complete FY 2015
CP09‐0013 STRE A 1 1.4 12/17/2014  194000 0.0046% Complete FY 2015

CP05‐0027‐02 STRE A 1 14 5/20/2015 1200000 0.0459% Complete FY 2015
CP12‐0012 FBIO S 1 0.5 12/1/2014  278000 0.0016% Complete FY 2015

CP12‐0007‐04 FBIO S 1 0.2 2/11/2016 26000 0.0007% Complete FY 2016
CP12‐0007‐05 FBIO S 1 0.1 2/11/2016 13000 0.0003% Complete FY 2016
CP12‐0007‐02 FBIO S 1 1.6 2/11/2016 208000 0.0052% Complete FY 2016
CP12‐0007‐03 FBIO S 1 0.6 2/11/2016 78000 0.0020% Complete FY 2016

Capital Projects ‐ CWP Contract initiated in FY 
2016

Other ‐ REDEVELOPMENT
373 MMBR E 1 0.22 10/16/2014 N/A 0.0007% Complete FY 2015
374 MMBR E 1 0.25 10/16/2014 N/A 0.0008% Complete FY 2015
375 MMBR E 1 0.12 10/16/2014 N/A 0.0004% Complete FY 2015
512 MMBR E 1 0 5/11/2015 N/A 0.0000% Complete FY 2015
513 MMBR E 1 0.01 5/11/2015 N/A 0.0000% Complete FY 2015
1292 PWET S 1 90.86 6/26/2015 N/A 0.2977% Complete FY 2015

Article 4‐202.1(j)(1)(i)5  Specific actions and expenditures that the county or municipality implemented in the previous fiscal years to meet its 
impervious surface restoration plan requirements under its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer 

System Permit.
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016
1509 FBIO S 1 0.24 5/28/2015 N/A 0.0008% Complete FY 2015
1510 FBIO S 1 0.3 5/28/2015 N/A 0.0010% Complete FY 2015

Other ‐ Health
1 SEPD A 1 0.26 12/21/2015 N/A 0.0009% Complete FY 2015
2 SEPD A 1 0.26 12/10/2015 N/A 0.0009% Complete FY 2015
3 SEPD A 1 0.26 11/16/2015 N/A 0.0009% Complete FY 2015
4 SEPD A 1 0.26 11/10/2015 N/A 0.0009% Complete FY 2015
5 SEPD A 1 0.26 11/6/2015 N/A 0.0009% Complete FY 2015
6 SEPD A 1 0.26 11/5/2015 N/A 0.0009% Complete FY 2015
7 SEPD A 1 0.26 11/2/2015 N/A 0.0009% Complete FY 2015
8 SEPD A 1 0.26 10/27/2015 N/A 0.0009% Complete FY 2015
9 SEPD A 1 0.26 10/20/2015 N/A 0.0009% Complete FY 2015
10 SEPD A 1 0.26 10/16/2015 N/A 0.0009% Complete FY 2015
11 SEPD A 1 0.26 10/7/2015 N/A 0.0009% Complete FY 2015
12 SEPD A 1 0.26 9/3/2015 N/A 0.0009% Complete FY 2015
13 SEPD A 1 0.26 9/2/2015 N/A 0.0009% Complete FY 2015
14 SEPD A 1 0.26 7/16/2015 N/A 0.0009% Complete FY 2015
15 SEPD A 1 0.26 6/30/2015 N/A 0.0009% Complete FY 2015
16 SEPD A 1 0.26 6/11/2015 N/A 0.0009% Complete FY 2015
17 SEPD A 1 0.26 6/8/2015 N/A 0.0009% Complete FY 2015
18 SEPD A 1 0.26 5/26/2015 N/A 0.0009% Complete FY 2015
19 SEPD A 1 0.26 5/4/2015 N/A 0.0009% Complete FY 2015
20 SEPD A 1 0.26 4/13/2015 N/A 0.0009% Complete FY 2015
21 SEPD A 1 0.26 4/7/2015 N/A 0.0009% Complete FY 2015
22 SEPD A 1 0.26 3/23/2015 N/A 0.0009% Complete FY 2015
23 SEPD A 1 0.26 11/27/2014 N/A 0.0009% Complete FY 2015
24 SEPD A 1 0.26 11/27/2014 N/A 0.0009% Complete FY 2015
25 SEPD A 1 0.26 11/16/2014 N/A 0.0009% Complete FY 2015
26 SEPD A 1 0.26 11/16/2014 N/A 0.0009% Complete FY 2015
27 SEPD A 1 0.26 11/14/2014 N/A 0.0009% Complete FY 2015
28 SEPD A 1 0.26 10/15/2014 N/A 0.0009% Complete FY 2015
29 SEPD A 1 0.26 10/14/2014 N/A 0.0009% Complete FY 2015
30 SEPD A 1 0.26 7/23/2014 N/A 0.0009% Complete FY 2015
31 SEPD A 1 0.26 5/23/2014 N/A 0.0009% Complete FY 2015
32 SEPD A 1 0.26 4/11/2014 N/A 0.0009% Complete FY 2015
33 SEPD A 1 0.26 3/27/2014 N/A 0.0009% Complete FY 2015
34 SEPD A 1 0.26 3/24/2014 N/A 0.0009% Complete FY 2015
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Prince George's County, Maryland 
Draft ‐ Not Yet Approved By Prince George's County Council          

Date: June 30, 2016
35 SEPD A 1 0.26 2/24/2014 N/A 0.0009% Complete FY 2015
36 SEPD A 1 0.26 1/30/2014 N/A 0.0009% Complete FY 2015

Complete to Date 56 138.71 3,563,000 0.4544%

Check with MDE Geodatabase:

Notes:
For street sweeping indicate the annual frequency that the streets are swept and for inlet cleaning indicate the number of inlets cleaned‐out.

Rest BMP ID, type, class,  number of BMPs, impervious acres, built date, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, 
AltBMPPoint, AltBMPPoly, and RestBMP)‐‐ aggregated by type and status. 
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